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REQUEST FOR TEMPORARY WAIVER

Pursuant to Section 47 C.F.R. § 1.925(b)(3), and the guidelines issued in the Public
Notice, DA-11-1189, Pima County, Arizona respectfully submits this Request for Temporary
Waiver of the January 1, 2013 deadline for transitioning to narrowband operations in the 150-
174 MHz and 421-512 MHz bands to permit specific participants of the Pima County Wireless
Integrated Network Project to transition from their legacy VHF/UHF systems to a new regional
800 MHz public safety voice radio network.

Granting the requested waiver would allow the PCWN Partners to apply their human and
fiscal resources towards deployment of a single countywide 800 MHz public safety voice radio
network, instead of upgrades to legacy systems that would only provide short term benefit. This
request serves the public interest and is consistent with the Commission's goals.

Pima County and its partners, seek a waiver of the Commission's rules and a grant of
authorization to continue VHF/UHF wideband operation until July 1, 2014. The amount of time
for which a waiver 1s requested is no more than is reasonably necessary to complete the
construction of the new regional radio network. This waiver would prevent unduly burdensome
efforts and cost to replace equipment that will not be used after July 1, 2014.

For the past several years, Pima County has funded and is deploying a mission-critical
P25 800 MHz public safety voice radio network that will combine the majority of county radio
resources into a single interoperable 800 MHz voice radio network.

The PCWIN project is primarily funded through a $92 million Pima County general
obligation capital improvement bond approved by Pima County voters in 2004, The Project is
authorized by Pima County Ordinance No. 2004-18. The funding for this project is subject to
oversight of the Pima County Citizen’s Bond Advisory Committee and the Pima County Board

of Supervisors. The PCWIN Executive Management Committee (EMC) was appointed by the
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Board of Supervisors to oversee project implementation. Construction on this multi-year project
began in 2010 and is expected to be completed in 2013 with testing and cutover to take place in
early 2014. A high level schedule of implementation tasks is attached as Exhibit A.

The PCWIN project has two primary objectives: (1) replace disparate VHF and UHF
radio systems with the implementation of a modern, state-of-the art, 800 MHz countywide
regional interoperable public safety communications system, and (2) construction of a regional
emergency communications and operations center.

The PCWIN voice radio network will serve a population of almost a million residents and
over 300,000 households living in an area of approximately 9200 square miles, which is only
slightly smaller than the entire State of Maryland. The 29 PCWIN partners currently operate a
mixture of VHF, UHF and 800 MHz voice radio systems. The PCWIN project will replace most
existing systems with a single countywide 26 site 800 MHz trunked radio system. This shared
system will be connected to nine separate dispatch centers with ten separate 9-1-1 Public Safety
Answering Points (PSAPS).

The PCWIN network partners consist of the agencies empowered by Pima County
Ordinance 2004-18. The partner agencies are listed Exhibit B:

Some of the partner jurisdictions have relied on the availability of the new regional
communications network to avoid the need to narrowband obsolete equipment that will not be
used after communications services are transitioned to the new network. Unfortunately, and
despite the community’s best efforts, the new network will not be available until early 2014. The
PCWIN Executive Management Committee directed staff to prepare a Regional Request for
Temporary Waiver on behalf of any PCWIN participant agencies that were counting on the
PCWIN project to provide a solution to their narrowbanding requirements. The County surveyed

the twenty-nine PCWIN Participant agencies to determine their need to participate in this waiver
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application. Those agencies that indicated a lack of resources to narrowband current equipment
as an interim measure were identified as participants in this request. Six agencies were
identified: Mt. Lemmon Fire District, South Tucson Police Department, South Tucson Fire
Department, Tucson Police Department, Tucson Fire Department, and Pima County on behalf of
the Ajo-Gibson Volunteer Fire Department and Why Fire District. The agencies wishing to
participale in a waiver request were asked to complete a survey responding to the specific points
of information included in the guidelines issued in the Public Notice. The submittals from each
agency, including a list of the VHF/UHF licenses applicable to this Waiver Request are attached
at Exhibit C. The exhibits include a description of licenses that are expected to be relinquished
by the agencies after they complete their transition to the PCWIN communications network.

It is critical that the PCWIN participants identified herein be able to maintain their
existing wideband VHF/UHF operations during the transition to the PCWIN communications
network, and therefore, Pima County requests an extension of the deadline for transition to
narrowband operations until July 1, 2014, on their behalf.

As outlined in the guidelines issued in the Public Notice, DA-11-1189, Pima County is
providing the following information to address relevant factors in assessing that the
Commission’s waiver standard under Section 1.925 has been met.

1. Steps already taken to plan for, initiate, and complete the transition to narrowband

operations:

Since 2004, Pima County has been involved in a multi-year project to consolidate
disparate Public Safety radio systems into a regional 800MHz P25 interoperable system. In
April 2009, Pima County entered into a contract with Motorola for the new voice radio system.
Infrastructure for the new system will undergo factory acceptance testing in June 2012, Pima

County has also contracted with Network Infrastructure Corporation to provide a backhaul
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microwave communications network to support the Motorola voice radio system. The
microwave equipment has been received at a local staging facility and is currently in the factory
acceptance testing process. Pima County has been making communications site facility
improvements over the past two years. These efforts are ongoing, but are scheduled to be
completed in January 2013. Installation of the microwave equipment will commence in March.

2. System size and complexity:

When fully implemented, the new communications network will consist of a 26 site 800
MHz trunked radio system with three simulcast cells. This shared system will be connected to
nine separate dispatch centers supporting ten separate 9-1-1 Public Safety Answering Points.
The backhaul communications network architecture integrates existing and new microwave and
fiber communications assets for a SONET network with multiple microwave hops and redundant
loop protection. This is a complex system.
. 4 Whether system equipment is narrowband-capable or must be replaced or

upgraded:

There are four jurisdictions participating in this Request for Temporary Waiver of the
January 1, 2013 deadline for transitioning to narrowband operations in the 150-174 MHz and
421-512 MHz bands. The answer to this question is unique to each affected agency. Please refer
to the answers to the questionnaires in Exhibit C. Generally, each agency possesses equipment
that would need to be replaced or upgraded as an interim solution to transitioning to the PCWIN
voice radio network. It is not in the public interest to make a capital investment in equipment
that will only be used for a short period of time.

4, Whether the licensee plans additional system upgrades or improvements in addition

to converting to narrowband operation:



Pima County plans to service the communications needs of a majority of the County’s
public safety service providers on the new 800MHz P25 system. Pima County has no plans to
upgrade or improve the legacy systems of its partners. Many of the project partners intend to
continue operating in the VHF/UHF bands in the future and have; therefore, taken steps to come
into compliance with the narrowbanding requirements. This is not the case with the agencies
represented by this application.

3 Funding sources, including whether the licensee’s budget requires government

approval or a multi-year budget process:

Pima County voters authorized the sale of $92 million dollars in general obligation bonds
to fund the PCWIN project; including the voice radio system and dispatch facilities. An
additional $10.5 million has been contributed to the project through various federal grant
programs. The jurisdictions seeking a temporary waiver are not budgeted to upgrade or replace
current equipment and do not wish to expend dollars on a temporary interim solution to PCWIN,
0. Whether the licensee’s narrowbanding schedule is affected by neighboring systems

due to interoperability relationships or other interdependencies:

Two interdependencies are noted.

¢ The request by the Pima County Sheriff’s Department is made so that the department
may continue to provide dispatch services for the Ajo-Gibson Volunteer Fire
Department, Why Fire District, and Ajo Ambulance Company in Ajo, Arizona. Ajo
is a small rural community approximately 130 miles west of the Tucson metropolitan
area. Pima County is the licensee for a single VHF frequency on which dispatch

services are provided. The County supports an obsolete repeater and base station to



communicate with the fire and EMS responders. The fire and EMS responders are
not able 1o upgrade or replace the repeater, base station and legacy subscriber
equipment at this time. The two fire agencies are participants in the PCWIN project,
and it is possible that the ambulance company will also join the project. In any case,
the County has a need 1o continue to operate their equipment until the PCWIN system
is available 1o provide altermative communications capabilities.

o The South Tucson Police Department is dispatched by the Tucson Police Department,

and is subject to the limitations of the City of Tucson communication systems.
Because the City of Tucson 1s requesting a temporary waiver as part of this
application, the City of South Tucson is doing the same.

7. Plans to minimize the negative impact of extended wideband operations on co-
channel and adjacent channel operations, including a description of the spectrum
environment in the affected areas:

The county does not foresee a negative impact of extended VHF/UHF wideband
operations on co-channel and adjacent channel operations since the agencies are already
coordinating with PCWIN for the transition to the new system.

8. If the licensee plans to migrate to a non-VHF/UHF band (e.g., 700 MHz or 800
MHz), whether it will relinquish VHF/UHF spectrum once it has migrated and the

amount of spectrum to be relinquished:

The answer to this question is unique to each agency. Please refer to Exhibit C. The
PCWIN voice radio system will initially use 800MHz spectrum exclusively. The PCWIN
frequency plan has been submitted to Commission representatives for review with the 800MHz

Rebanding Transition Administrator.



Pima County requests that the Commission grant the requested temporary waiver to allow
the PCWIN partners sufficient time to transition to a countywide voice radio system.

To obtain a waiver of the Commission’s rules, a petitioner must demonstrate either that:
the underlying purpose of the rule(s) would not be served or would be frustrated by application
to the present case, and that a grant of the waiver would be in the public interest; or (ii) in view
of unique or unusual factual circumstances of the instant case, application of the rule(s) would be
inequitable, unduly burdensome, or contrary to the public interest, or the applicant has no
reasonable alternative. An applicant seeking a waiver faces a high hurdle and must plead with
particularity the facts and circumstances that warrant a waiver. Although a successful waiver
petition needs to satisfy only one of the two tests, Pima County believes that it has demonstrated
that this request satisfies both tests.

Under the first test, the waiver request should be granted if: (a) denying the use of the
UHF/VHF spectrum, would not serve the underlying purposes of the Commission's plan, and (b)
granting the waiver would be in the public interest. This waiver request easily meets both
requirements.

The underlying purpose of the Commission's plans for narrowbanding is to create an
environment that offers cooperation among public safety agencies to enhance service delivery to
the public which is a primary objective of the PCWIN project.

Granting of this waiver would greatly serve the public interest and supports the
Commission's goals of enhancing radio spectrum efficiency while promoting consolidation and
interoperability among public safety radio users.

The unique circumstances for each of the individual petitioning agencies are described in
the questionnaires attached as Exhibit C. Universally, the petitioners have no plans or budget to

replace wideband equipment that will be decommissioned after they transition to the regional
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network by July 1, 2014. In the case of the City of Tucson, costs to narrowband current public
safety communications equipment is estimated at $1.7M. Agency resources are best applied to
the successful implementation of the regional network. New purchases to replace obsolete
equipment for what would be a temporary solution would be unreasonable and contrary to the
public interest.

CONCLUSION

Pima County requests that the Commission grant a waiver that would allow the extension
of time for the operations of existing non-narrowbanded VHF and UHF radio systems that
support public safety dispatch communications for the Mt. Lemmon Fire District, South Tucson
Police Department, South Tucson Fire Department, Tucson Police Department, Tucson Fire
Department and the Pima County Sheriff’s Department during the construction of the new
PCWIN 800MHz regional radio system. The PCWIN partners have worked diligently and in
good faith to transition their systems expeditiously; and believe the specific circumstances of this
project warrant a temporary extension of the deadline. The amount of time for which a waiver is
requested is no more than is reasonably necessary to complete the construction process. It is
estimated the PCWIN partners will be transferred to the new system and it will be fully
operational before July 1, 2014.

The majority of the PCWIN participant agencies operating legacy radio systems in the
VHF/UHF bands are expected to meet the narrowbanding requirements by January 1, 2013 as
they intend to continue to operate in those bands post implementation of the regional system.

Attached are cover letters from each agency requesting a waiver, along with their
pertinent information and affected frequencies. In addition, Pima County has attached letters
from PCWIN participant agencies in support of the extension request (Exhibit D).

Thank you for your consideration of this important Request for Temporary Waiver.
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Respectfully submitted,

Paul Wilson

PCWIN Project Administrator

Pima County Wireless Integrated Network
33 N. Stone Avenue, Suite 1810

Tucson, Az. 85701

(520) 724-7200
Paul. Wilson{@pima.gov
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Larry Sgiers

PCWTI Development Manager

Pima County Wireless Integrated Network
33 N. Stone Avenue, Suite 1810

Tucson, Az. 85701

(520) 724-7200

Larry.Sayers{@pima.gov
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INIL5.4.1.46 NI 0% CONFIDENCE 2.5 days Tue 9/25/12 Thu 9/27112 L]
NI5.4.1.47 N 0% TUMAMOC 2.5 days Fri 211113 Tue 2613 (=]
~ NL5.4.1.49 N 0% BEACON 2.5 days Thu 4/1212 Mon 4/16/12 L]
INIL5.4,20 NI 0% COT Transport Manager 9.1 test 5 days Wed 2/6/13 Wed 2/1313 ]
NI5.5 Nl 0% Test 37 days Wed 2/6/13 Mon 4/1/13 p—
‘NI5.6 NI 0% Finalize 40.5 days Mon 411113 Mon 4/4513 L]
1.6 VR 54% 6-VR (Voice Radlo) 1178 days  Fri 10/2/08 Tue 4/8/14 i T Py s r — . :
VR.6 YR  54% Voice Radio 1178 days Fri 10/2109 Tue 4/8/14 L =y
VR.6.2 VR 95% Program Management Services 967 days Fri 10/2/09 Mon 611713 ¥ ==
VR.6.3 VR  88% Design 745 days Thu 10/15/08 Wed 8/22/12 T ™
VR.6.4 VR 70% Clvil Review (Site Review) 733.5 days Mon 411910 Thu 277113 L <z
~ VRE.S5 VR 97% Procurement 766 days Thu 12/10/09 Thu 14/15/12 & =1
VR.6.6 VR 0% Manufacturing 305 days Mon 714111 Fri 3412 & >
"~ VR6.7 VR 65% Staging 347 days Thu 5/19/11 Fri 9/14/12 L 7
VR.6.8 YR 0% Equlpmant Installation 232 days Tue /4112 Wed 7/24113 L= =
7 VR68.1 VR 0% FNE at 27 Sltes 173 days Thy 14/1/12 Fri 712113 @ ]
VR.68.1.5 VR 0% PECOC (22ND ST Master Site) 50 days Thu 1111112 Wed 111613 =
VR.6.8.1.15 VR 0% TUMAMOC (Prime B) {Simulcast A&B Remole) 31 days Fri 2/22/13 Man 4813 —
VR.6.8.1.22 VR 0% SWAN (Prime A) (Simulcast ABB Remote) At days Mon 1243112 Thu 1117113 =
|VR.5<8.1.35 VR 0% Tueson Simulcast A and B Prime Ses Ready 1 day Thu 31413 Fri 3715013 I
VR.6.8.1.16 VR 0% TUMAMOC (Simulcast A&B Remote) 26 days Wed 31313 Thu 4118113 o=y
VR.6.8.1.23 VR 0% SWAR [Simulcast ARB Remote) 65 days Thu 1272012 Woed 3/27/13) T
VR.6.8.1.6 VR 0% TFD12 (Simulcast AGB Remote) 56 days Man 1/14/13 Thu 4413 e
Tast VR6.8.1.7 VR 0% TFD17 (Simulcast ASB Remote) 26 days Thu 4/4(13 Fri 5/10/13)] (= =]
“457 |VR.6.8.1.8 VR 0% PSTA (Simulcast A&B Remote) 26 days Thu 4/413 Frl 511013 =
467 |VR.6.8.1.9 VR 0% RVFD1 (Simulcast A&E Remota) 26 days Frl 574013 Tue B/18/13 o=
" 477 VR.6.8.1.10 VR 0% TPSC (Simulcast A&B Remote) 26 days Fri 6/40/13 Tue 6/18/13 =
487 VR.6.8.1.13 VR 0% EAGLE {Simulcast A & B Remote Site) 26 days Tue 3126/13 Wed 5/1/13 o
457 |VR6.8.1.37 0% TUCSON SIMULCAST CELLS A/B COMPLETE 0 days Tue 61813 Tue /1813 ) ) ) &
Project: PCWIN Master Schedute Task e Progress S Y P==———v Roled Up Crilical Task T  Rolled Up Progriess  ———————== Exlemnal Tasks - Group By Summary =~ ey
Date: Thu i/5/12 Crivcal Task — M1 Rolted Up Task Rolled Up Milestone <& Spli Project Summary Deadiine

PCWIN Master Schedule
Thu 175012
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D was rﬁha-sel % Task Name Duration Start Firiish . e 12010 12014 2012 -_ ] 12013 2014
Somplet =i H2 0% (HL H21D CE HIT IH2M I [ [ 5 ] H2 12 HI'13  THRM2 . HiMa [H2"14
_ : =8 B . L B B T G 3 Qu 4 Tl Qw2 | Ow3 Grad | Qi Orz O 3 Ol d Qtr 1 [TTH] Qu 3 O 4 Otr 1 Gir2 Ora | Osd Gl Qrz | Qra
498 |VR6.8.1.25 VR 0% QOVPD (PRIME Simulcast For Norih County) 26 days Thu 131113 Mon 311713 =
508 :]VR.S.8.1.33 VR 0% LIBRARY (Remote Simulcast for North County) 26 days Mon 211113 Wed 320113 =g
518 IVR.6.8.1.12 VR 0% WALKER (Remote Simuicast for North County) 18 days Thu 2/28M13 Tue 3/26/13 [
| £28 VR6.8.1.24 VR 0% BEACON (Remote Simulcast for North County) 18 days Mon 311113 Thu 4/ai13 [t
538 |VR6.8.1.11 VR 0% GOLDER (Repeater Site) 16 days Tue 61813 Thu 7111113 -]
548 £.8.1.17 VR 0% CONFIDENCE (Repeater Site) 16 days Thu 4/18i13 Fri 51013 [~
i 558 [VR.6.8.1.18 VR 0% JEWEK (Repeater Site) 0 days Thu 4/4813 Thu 4/18/13 @
| 568 'VR.6.8.1.19 VR 0% KITT (Repeater Site) 0 days Thu 4/18/13 Thu 4/18/13, €
| 576 |VR.6.8.1.26 VR 0% RUBY (Repeater Site} 16 days Thu di4f43 Fri 4/26/13 (===
E 1vn.a.a.1.27 VR 0% CHILDS (Repeater Site) 16 days Fei 4126113 Mon 5/20/13] L
- 555 |VR.6.8.1.28 VR 0% HAYSTACK {Repoater Site} 16 days Fei 4126113 Mon 5/20/13 L
(] VR.6.8.1.29 VR 0% KEYSTONE {(Repeater Site) 16 days Mon 5/20{13 Wod 6112113 [
_ €73 VR.6.8.9.30 VR 0% BIGELOW (Repueatar Sita} 16 days Mon 5/20/13 Wad 611213 L=
628 VR.6.8.1.31 VR 0% MILORED {DYRS- Coverage Exianslon Site) 13 days Tue 6/4113 Fri6l2113 L
[ 638 '_.\rR.s.a.1.32 VR 0% COLORADO (WAS CERRO) (DVRS- Coverage Extension Sle) 13 days Tue 6/4/13 Frl 6121113 T
| G5 WR.6.8.1.34 VR 0% AJOMTN (OVRS - Coverage Extenslon Site) 13days Frl 6121113 Thu 7/11/13 o
658 VR.68136 VR 0% Master and RF Siles Complele 1 day Thu 711113 Fa 711213 I
659 VR6.8.2 VR 0% Dispalch at 13 Sites 61 days Thu 1131113 Mon 4/29/13( T
VR.6.8.21 VR 0% PECOC 224D (21 OPS) 51 days Thu H31/13 Mon 4/15/13 gy
VR.6.8.2.7 VR 0% TPSC (34 ops) 46 days Thu 31113 Mon 4/8/13| —
WR.6.8.2.6 VR 0% PCCPD(2 OPS) 7 days Thu /31713 Mon 2/11/13| [~
R.6.8.2.8 VR 0% UAPD (3 OPS) 7 days Wed 2/13113 Mon 2426113 =]
5 VR6.8.2.11 YR 0% PASCUA (2 OPS) 7 days Wed 2/27/13 Fri 3:s!13| L=
| 608 VR.6.8.2.12 VR 0% TOPDITOIHS {3 OPS TOPD/1 OP TOIHS) 0 days Thu 4/18/13 Thu 4/18/13] @
0S5 _]VR.G.G.2.13 ¥R 0% JAIL (4 CPS) 7 days Fri 3/1113 Tue 312/13] &
711 [VR.6.8.2.15 VR 0% AJOPCSD {2 OPS) 7 days Thu 4/18/13 Mon 4/29/11| [~ =]
| 717 WR.6.8.2.16 VR 0% OVPD (4 OPS}) 7 days Thu 414113 Mon /1413 w
7i1 VR6.82.17 0% Dispatch Sites Complale 0 days ton 4/29{13 ton 4729013/ P
744 WR.6.8.3 VR 0% Subscriber / Moblle Installation 223 days Tue 9fdf12 Wed 7/24/13 & =)
740 VR.6.9 VR 0% Integration and Preparation 25 days Fri7i2i3 Fit 8/16/13 =
742 VR6.10 VR 100% Site Installation Audils [Embedded al siles - see noles) 0 days Thu S9/13 Thu 5913 &
744 WR6.16 0% R56 Punchiist Resolulion of Molotola ilems 0 days Fri 7112113 Fri7/i2n3 @
745 VRE.M VR 0% System Testing 237.5 days Thu 4/25/13 Tue 4/8/14 = =
811 VR.6.12 VR 0% Training 132 days Man 81913 Fri 321714 —
817 WR.6.13 VR 0% Flnalize 214.5 days Thu 5/3013 Tue 4/8/1d ! F — ]
Project: PCWIN Master Schedule Tash e Progress e Summary Q=== Rolled Up Criieal Tash Sl Rolled Up Progress e External Tasks Group By Summary §F———————%p
Data Too1ah2 Cnucal Task G Milestone ¢ Refled U Task s Rolled Up Miesione  © Splt Project Summary e Deadiine 3

PCWIN Ilaster Schedule
Thu 1512

PIMA COUNTY CONFIDENTIAL INFORMATION

Pima County / Motorola
3




EXHIBIT B



Pima County Wireless Integrated Network
Pima County Ordinance No. 2004-18 Authorized Participant Agencies

Police and Emergency Services Agencies
Oro Valley Police Department

Pascua Yaqui Police Department

Pima College Department of Public Safety
Pima County Sheriff’s Department
Sahuarita Police Department

South Tueson Police Department

Tohono O’odham Tribal Police

Tueson Police Department

University of Arizona Police

Pima County OEM & Homeland Secunty

Fire Agencies

AjofGibson Volunteer Fire Department
Arivaca Volunteer Fire Department
Avra Valley Fire District

Corona de Tucson Fire District

Drexel Heights Fire District

Elephant Head Volunteer Fire Department
Golder Ranch Fire District

Green Valley Fire District

Helmet Peak Fire District

Mt. Lemmon Fire District

Northwest Fire Dhstrict

Pascua Pueblo Fire Department

Picture Rocks Fire District

Rincon Valley Fire District

South Tueson Fire Department

Three Points Fire District

Tohono O’odham Fire Department
Tueson Fire Department

Why Fire District
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Mt. Lemmon
Fire District

s  Cover Letter

« UHF/VHF Narrowbanding
Questionnaire

=  FCC Radio Frequency
Information



OUNT LEMMON

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Waiver request for temporary extension of deadline to narrowband existing VHF/UHF radio
systems

The Mount Lemmon Fire District respectfully requests a waiver of FCC Rule Section 90.203(j)
to be authorized a temporary exiension of time to continue wideband operations on existing
VHF and UHF radio systems. Our Fire District is part of a regional coordination plan and filing
this request as one partner of the Pima County Wireless Integrated Network (PCWIN)
coordinated waiver request. The amount of time for which a waiver is requested is no more
than reasonably necessary to complete the move to the new regional 800 MHz PCWIN
system.

By participating in the PCWIN project, the Mount Lemmon Fire District has committed to
replacing its legacy VHF and UHF radio systems. Therefore, our Fire District is dependent on
the project schedule and has no other reasonable alternative or additional resources to
address narrowbanding for its legacy VHF/UHF systems. In view of the circumstances of this
case, application of the narrowbanding rule would be unduly burdenseme and contrary to the
public interest. We believe a grant of this waiver request would be in the public interest since
the intent of the PCWIN Project is to replace legacy systems with a single regional
interoperable 800 MHz voice radio system, thereby satisfying the underlying purpose of the
narrowbanding rule by promoting consolidation and spectrum efficiency.

Based on the issues listed above, we are requesting a favorable grant of this waiver request so
that we may continue with our VHF/UHF wideband system operations until our Fire District is
fully transitioned to the regional 800 MHz PCWIN system. If you have any questions or require
additional information regarding this request, please feel free to contact me at (520)576-1201.

Mount Lemmon Fire District



MOUNT LEMMON FIRE DISTRICT

UHF/VHF Narrowbanding Questionnaire
The Federal Communications Commission (FCC) has set January 1, 2013 as the deadline for all VHF and UHF Public Safety and
Industrial/Business land mobile radio {LMR) systems in the 150-174 MHz and 421-512 MHz bands to migrate from 25 kHz channel
bandwidth to 12.5 kHz or narrower technology. After January 1, 2013, licensees not operating at 12.5 kHz efficiency will be in violation

of the FCC’s rules and could be subject to FCC enforcement action, which may include admonishment, monetary fines, or loss of
license.

Information about narrowbanding benefits, frequently asked questions, links 1o informaticn and resources and other relevant
information may be obtained at www.fcc.govinarrowbanding.  Narrowbanding related questions may be submitted to the FCC at
narrowbanding@fcc.gov.

The PCWIN Executive Management Committee has directed PCWIN staff to prepare a regional reguest for waiver to defer the need lo
narrowband frequencies and equipment for those agencies that will abandon the use of UHF/VHF spectrum licenses and equipment
after PCWIN systems are culover; currently scheduled for first quarter of calendar year 2014. If your agency will continue to cperate
on your UHF/VHF licenses after PCWIN cutover, you are required to narrowband your sclutions prior to the January 1, 2013 deadline.
A regional request for waiver is intended to seek approval for jurisdictions that will transition to 800 MHz spectrum, as a participant in
the new PCWIN regional voice radio system, avoid unnecessary narrowbanding aclivities and cost. This process does not guarantee
that a waiver will be granted. You are advised to plan a process that will enable your compliance with the narrowbanding requirement.
Your process should include a determination of how narrowbanding will affect your system, a compliance plan, schedule and budget
appropriation. A list of manufacturers and narrowband-compliant equipment is available al

hitp:/fpsc.apcointl. org/2010/01/01/narrowbanding/.

In accordance with the July 13, 2011, FCC Public Notice regarding guidance for submission of requests for waiver, this questionnaire
is being distributed to gather information from agencies, to determine their commitment 1o participate in the PCWIN systemn, and to
identify those interested in participating in a regional request for waiver.

The content of this questicnnaire has been developed to satisfy the specific application requirements established by the FCC. A full
and complete response is needed to determine your interest and eligibility 1o participate in a regional waiver request.

1) Do you wish to participate in a regional waiver request? [ves | If NO, return the questionnaire.
If YES, complete the questionnaire and return it,

2) What steps have you already taken io plan for, initiate, and complete the fransition to narrowband operations?
Had an assessment done of our current equipment to see if narrowband capabie.

3) Describe the size and complexity of your current system:
Mount Lemmon runs off ane repeater, and is dispatched by Drexel Heights Fire.

4) Describe any system upgrades or improvements, in addition to narrowbanding, that are planned:
All our mobile and hand held radios are narrowband compatible. Our repeater is not, so0 we are in the process of pricing cut a
replacement.

5) If a waiver is granted, how will wideband operafions after January 1, 2013, affect neighborhing systems, interoperability
relationships, or other interdependencies?
No




spactrum?

MOUNT LEMMON FIRE DISTRICT

6} After migraling communications services from your UHF/VHF system o the PCWIN 800 MMz system, will you relinguish UHF/VHF

{Pleaﬁe specify on the Freguency Worksheet which of your licenses will and will not be relinquished)

"?) Bescribe vour current equipment and whether it is narrowband-capabie or must be replaced or upgraded. A st of manufaciurers
ang narrowband-compliant equipment ks availablie at htipfpsc.apoointl.orgf201 010V narrowbanding/,

Base Stations/Repeaters: Quantity
Make:| Kenwood (base station) (Model| TK 880 HG-1 Marrowband Capabill Upgrade Required 1
Maka: Moxtel Narrowhand Capability

Make Maoxdel Marrowband Capabity

Make: Madet Marrowband Capability

Make Mesdel Marrowband Capabii

Mobite Radios:

Maken iKenwood Model TK 7360 HY Narrowband Capabili Upgrade Required 1
Make:iKanwood Model TK 73060 HL) Narrowband Capabilit Upgrade Required 2
Make:iKenwood todeliTK 8160 K Narrowband Capabilify Upnrade Required 1
Make:[Kenweod Model TK 840 (M) Narrowband Capabilit Upgrade Required 3
Make: Kenwood Maodelt TK 760 dNarrowband Capability Upgrads Required 4
Make:tKepwood Modeli Tk 830 G Narrowband Capabilify Upgrade Required 3
Malee: Model Narrowband Capability

Make: Modet Narrowband Capabilit

Make: Modet Narrowband Capabili

Make: Model Narrowband Capability

Portable Radios:

Make:|Kenwood Model|[ TK 380 Narrowband Capability Upgrade Requirad 12
Make:Kenwood ModeI|TK 280 Narrowband Capabili Upgrade Required 1
Make:{Kenwood Model|TK 350 Narrowband Capability Upgrade Required 2
Make: Model| Narrowband Capablliy

Make: Model| Narrowband Capability

Make: Maodel| Narrowband Capability

Make: Modei| Narrowband Capability

Make: Modei] Narrowband Capabifify

Make: Modeil Narrowband Capabiliby

Make: Wodel| Narrowband Capability

Voters:

Make: Modell INarrowband Capabilit]

Make: Modei! INarrowband Capabilit

Make: Model] INarrowbang Capability

Maka: Model| INarrowband Capability

Make! odal] IMarrowband Capabilind

81 ¥ a reglonal waiver request is denied, what funding source wili you use 1o achieve comgiiance? Describe vour
budgeting process; does your budget require government approval or 3 mulli-year budget process?

Budgetary Nead{ §

5,000.00 |

Enter the rough arder magnitude cost to replacelupgrade sguipment.




MOUNT LEMMON FIRE DISTRICT

9) Is your agency committed to migrating your voice communications to the PCWIN regional communications s{Yes |
10) Does your agency designate Pima County to take the lead on the regional waiver request on your behalf?  |Yes

11) Points of Contact

Person completing this questionnaire: Point of contact for follow up questions:
Agency: MLFD MLFD
Name: Joseph A. Gunia Joseph A. Gunia
Telephone: 520.444 6279 520.444.6279
E-Mait: jounia@mifdaz org jqunia@mifdaz org
Address: P.0O. Box 759 P.O. Box 759
City, State: Mount Lemmon, AZ Mount Lemmon, AZ
Zip Code: 85619 85619

Additional information is required on the Frequency Worksheet. Please describe how each frequency is used, and whether or not it will
be relinquished after transitioning to the PCWIN system.

Direct any questions about the Pima County regional narrowbanding waiver request to
Larry Sayers at Larry.Sayers@pima.gov or (520) 400-7115.

Return completed questionnaires and Frequency Worksheets to:
Pima County Wireless Integrated Network
Regional Narrowbanding Waiver Request
33 N, Stone Avenue, Suite 1810
Tucson, AZ 85701

or by e-mail to Catherine.Hanna@pima.gov




MOUNT LEMMON FCC RADIO FREQUENCIES

Wil

Fraguancy ba

Relingulshed

Stuct Supports Voice,  After Cutover

tion Locatlon Elov T Statian  No.of wia, of Cahur 1o POWINT
Entsty Nama ber  Name Adsiress Caty LaDeg LatMin Lat Ssc Long Deg Long Min Long Sec ASR Mo, (nmters, Type Unils FeogMHz PwOut  ERP Comsunications  (Yes or Noj]

MOUNT LEMMON FD | KB7OGS2 1 Motlla & AG7.0750 T 240 volce No
MOUNT LEMMON FD | KBF8852 1 Mablie 5 460.0250 74 240|Voico No
MOUNT LEMMON FD  |=p7aes 1 WMoblla 5 6% 1500 75 240{volco No
MOUNT LERSMCN FD [ KBio 1 Mabile 5 1750 75 240{volco No
MOUNT LEMMON FD | KB o852 i Maoblle 5 487 0500 75 240{Voico No
OUNT LERIION FO 1 Moblie 5 A8l 1240) 5 240{Volce No
MOUNT LEMMON FD  [KBToss2 5 Msbiln 5 468 0009 % 240fvolco No
MOUNT L NFD |KB76052 i Mablle 5 40,1250 75 240{Volca No
MOUNT LEMMON FD  [KB78682 1 Mabia 5 AR UG 75 240{voloo No
MOUNT LEMMON FO [KB78652 1 Wobila B 468.0500 5 240 Voleo No
MOUNT MONFD  [kBTees2 1 Hdotile 5 0000 75 240|velee No
MOUNT LEMMON FD |KBToGS2 1 Mobite S 462 9750 75 240)vglea No
MOUNT LEMMON FD  |KB7a852 1 ol 5 408 1600 75 240)vglco No
MOUNT LEMMONFD  |[KBTo6S2 i Woblle 5 467.0750 75 2a0]velce No
MOUNT LEMMON FD_ [KB 78682 1 Mobitn 5 403.0500 75 240|volea Mn
MOUNT LEMMON FD |KE70052 1 oty 5 4 75 2a0fvoleo No
MOUNT LEMMON FD | KBT8652 i Mokl 5 482,07 50) T4 240)Valco No
MOUNT LEMMO® FD [KB7e652 1 Webite 5 163,0000 75 240|Voico No
WOUNT LEMMON FD  |KEYEe52 1 Wobite 5 483 1500| 75 240|Volen No
MOUNT LEMMOM 1D |KBT8852 1 Mal 5 75 240)Voles No
ROUNT LEMMON FD 1 Mobile 5 4831250 75 240)volcg Na
MOUNT LEMMON FD 1 Mebilo 5 483.0500 75 240} Voico Mo
KBT8652 1 3 a83.0750 75 240}Voico No
IEOUNT LEMMON FD [KBYE0E2 1 Mol 5 403 1000 75 240} Volee No
MOUNT LEMMON FD  |KBYLE52 1 Moblle 5 98,0750 75 240 Voaico Mo
MOUNT LEMMON FD  |KBFO8S2 ! Moblis 3 402 0280 75 240| Volca No
MOUNT LEMMON FD  |KB70052 1 Moblle 5 4g8 1500 75 240|voica No
MOUNT LEMMON FD | KB70852 1 Ko 5 204 0500 75 240|Voign No
WMOQUNT LEMMON D [«B78852 1 Moblle 5 468 1750 75 240|Voico No
KB7EES2 1 Lohblle 5 1250 75 240|voico No




MOUNT LEMMON FC | VWHMBGES1 M)_M_Mnm‘u?_ Kk 58 5 Repratar G0 D000 a0 | vence
TOUNT LEMMONFD | WNMBOST Maobila -5 6000 Viil=1]
VYNMBOS Y Maotila 00 0375 Voico

MOUNT LEMMONFD | WHNMBOSH Mabile -100 8000 25 Voice
KOUNT LEMMON FD fWNMBOSH a 100 G875 Voice
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MAYOR P . CITY MANAGER
JENNIFER ECKSTROM 4 ENRIQUE G, SERNA

CHIEF OF POLICE
RICHARD E. MUROZ

POLICE DEPARTMENT

1601 SOUTH SIXTH AVENUE
SOUTH TUCSON, ARIZONA 85713

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Waiver request for temporary extension of deadline to narrowband existing VHF/UHF radio
systems

The City of South Tucson respectfully requests a waiver of FCC Rule Section 90.203(j) to be
authorized a temporary extension of time to continue wideband cperations on existing VHF and
UHF radio systems. The City of South Tucson is part of a regional coordination plan and filing this
request as one partner of the Pima County Wireless Integrated Network (PCWIN} coordinated
waiver request, The amount of time for which a waiver is requested is no rmore than reascnably
necessary to complete the move to the new regional 800 MHz PCWIN system.

By participating in the PCWIN project, the City of South Tucson has committed to replacing its
legacy VHF and UHF radio systems. Therefore, our police and fire department is dependent on
the project schedule and has no other reasonable alternative or additional resources to address
narrowbanding for its legacy VHF/UHF systems. In view of the circumstances of this case,
application of the narrowbanding rule would be unduly burdensome and contrary to the public
interest. We believe a grant of this waiver request would be in the public interest since the intent
of the PCWIN Project is to replace legacy systems with a single regional interoperable 800 MHz
voice radio system, thereby satisfying the underlying purpose of the narrowbanding rule by
promoting consolidation and spectrum efficiency.

Based on the issues listed above, we are requesting a favorable grant of this waiver request so
that we may continue with our VHF/UHF wideband system operations until our police and fire
department is fully transifioned to the regional 800 MHz PCWIN system. If you have any

questions or require additional information regarding this request, please feel free fo contact me
at (520) 917-1580.

Dkt V)
Chief Richard Mufioz Wg
South Tucson Police Department
ce: File

Police Depariment (520) 622-0855 | Fax (520) 817-2901
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ANITA ROMERG 1501 SOUTH BEXTH AVENUE
CARLDS 3. SALAZ SOUTH TUCBON, ARIZONA 85713
MARY H. SOLTERD {820 702-2424

FAX (520) 628-9610

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Waiver request for temporary extension of deadline o narrowhand existing VHF/UHF radio
systems

The City of South Tucson respectfully requests a waiver of FCC Rule Section 80.203(j) to be
authorized a temporary extension of time to continue wideband operations on existing VHF and
UHF radio systems. The City of South Tucson is part of a regional coordination plan and filing this
request as one partner of the Pima County Wireless Integrated Network (PCWIN) coordinated
waiver request. The amount of time for which a waiver is requested is no more than reasonably
necessary to complete the move to the new regional 800 MHz PCWIN system.

By participating in the PCWIN project, the City of South Tucson has committed to replacing its
legacy VHF and UHF radio systems. Therefore, our police and fire department is dependent on
the project schedute and has no other reasonable alternative or additional resources to address
narrowbanding for its legacy VHF/UHF systems. In view of the circumstances of this cass,
application of the narrowbanding rule would be unduly burdensome and contrary to the public
interest, We believe a grant of this walver request would be in the public interest since the intent
of the PCWIN Project is to replace legacy systems with a single regional interoperable 800 MHz
yoice radio system, thereby satisfying the underlying purpose of the narrowbanding rule by
promoting consolidation and spectrum efficiency.

Based on the issues listed above, we are requesting a favorable grant of this waiver request so
that we may confinue with our VHF/UHF wideband system operations until our police and fire
department is fully transiticned to the regional 800 MHz PCWIN system. If you have any
questions or require additional information regarding this request, please feel free to contact me
at (520) 917-1561

Sincere

i gy 7

Chief Lary Anderson
South Tucson Fire Department

L =2



SOUTH TUCSON POLICE DEPARTMENT and SOUTH TUCSON FIRE DEPARTMENT

UHF/VHF Narrowbanding Questionnaire

The Federal Communicalions Commission (FCC) has sel January 1, 2013 as the deadline for all VHF and UHF Public Safety and
Industrial/Business land mobile radio (LMR) syslems in the 150-174 MHz and 421-512 MHz bands fo migrale from 25 kHz channel bandwidth to
12.5 kHz or narrower lechnology. Afler January 1, 2013, licensees nol operating at 12.5 kHz efficiency will be in violation of the FCC's rules and
could be subjecl lo FCC enforcement aclion, which may include admonishment, menetary fines, or loss of license.

Information aboul narrowbanding benefils, frequenlly asked questions, links to information and resources and other relevant information may be
oblained al www.fcc.govinarrowbanding. Narrowbanding related questions may be submilied 1o the FCC at narrowbanding@fcc.gov.

The PCWIN Executive Management Committee has directed PCWIN slaff to prepare a regional request for waiver to defer the need to
narrowband frequencies and equipment for those agencies that will abandon the use of UHFAVHF spectrum licenses and equipment after PCWIN
syslems are culover; currently scheduled for first quarter of calendar year 2014. If your agency will cantinue fo operate on your UHF/VHF
licenses after PCWIN cutover, you are required to narrowband your solutions prior to the January 1, 2013 deadline . A regional request
for waiver is inlended to seek approval for jurisdictions that will transition to 800 MHz specirum, as a participant in the new PCWIN regional voice
radio system, avoid unnecessary narrowbanding activities and cosl. This process does not guaraniee thal a waiver will be granted. You are
advised to plan a process that will enable your compliance with the narrowbanding requirement. Your process should include a determination of
how narrowbanding will affect your system, a compliance plan, schedule and budget appropriation. A lisl of manufacturers and narrowband-
compliani equipmenl is available at http:!/psc.apcointl.org/2010/01/01/narrowbanding/.

In accordance with the July 13, 2011, FCC Public Notice regarding guidance for submission of requests for waiver, this queslionnaire is being
distribuled 10 gather information from agencies, lo determine their committmenl 1o parlicipate in the PCWIN system, and to identify lhose
interested in parlicipating in a regional request for waiver.

The content of this questionnaire has been developed lo satisfy the specific applicalion requirements eslablished by the FCC. A full and
complete response is needed 1o delermine your interest and eligibility to participate in a regional waiver request.

1) Do you wish to participate in a regional waiver request? [res | If NO, relurn the questionnaire.
If YES, complete the questionnaire and return it.

2) What sieps have you already taken to plan for, initiate, and complete the (ransition to narrowband operations?
We are conlracted with the City of Tucson Police Department for dispatch services. This contract includes communications equipment repair
and supporl, and since July 1, 2010 have been operating on their frequencies.

3) Describe the size and complexitly of your current system:
Our agency has ouldated dispatcher terminals, and there are no plans 1o upgrade this equipment. We have a police fleet of which 25 vehicles
are equipped with mobile radios. We also currently have 35 HT-1000 pertable radios bul only have a need for 25 handheld radios.

4) Describe any system upgrades or improvements, in addition {o narrowbanding, that are planned:
We have coniracted with the City of Tucson Police Depariment for dispatch services and plan 1o follow their recommendations for upgrades and
improvements.

5} If a waiver is granted, how will wideband operations after January 1, 2013, affect neighborhing systems, interoperability relationships, or other
interdependencies?

We have no plans 1o re-establish a communications dispatch center. Since we a completely surrounded by the City of Tucson we rely on the
Tucsen Police Department for dispateh services so there should be no effect. The interoperability and interdependencies are almost as though
we are part of the same agency.

6) After migrating communications services from your UHF/VHF system {o the PCWIN 800 MHz system, will you relinquish UHF/VHF spectrum?

Yes (Please specify on the Frequency Worksheet which of your licenses will and will not be relinquished)

1111/2012 Copy of Agency Questionnaire Template South Tucson PD (2}



SOUTH TUCSON POLICE DEPARTMENT and SOUTH TUCSON FIRE DEPARTMENT

Y

77 Describe vour qurrent equipment and whether it is narrowband-capable or must be replaced of upgraded. Alist of marmdacturers ang
aarrowbargd-complient squipment is available ot hitp:fipsc.apoointl.orgl2810/01/8 tnarrowbandingd.

Base Stations/Repeaters: Cluantity
Make: J#hodsi: Narrowband Capability;

Make: |Miodst: Narrowband Capabilily;

Maks: kiodel: Marrowband Capability:

Maka: Model: Narrowband Capability:

Make: Modal: Narrowbarx! Capability;

Mohile Radios:

Hake: Motorala Modsl: M1225 Narrowband Capabilily: Renlacement Reguired 18
Make: iMolorola tModel: CDM1250 Narrowband Capabliity: Replacement Renulred 12
Make: Henwood Madel: | TK-780 Narrowband Capability: Replacement Reguired 1
Hake: Muodel: Narrowband Capabfiily:

Make: Model: Narrowtand Capabilily;

Make: Modsl Narrowband Capablity

Make: Modal: Narrowhand Capabilily:

Maka: Madal: Narrowpand Capability:

Make: todel: Nearrowband Capabiity

Make: Modat: Marrowband Capability:

Portable Radios:

Make: [Motorols Modetl |HT-1000 Narrowband Capatdlity: Repiacement Roeguied 3%
Make: Maded: Nateawband Capability

Make: Madet: Nareawband Capabilidy;

Make: Modei: Narrowband Canability:

Make: Madel: Narrowhand Capability:

Make: #odet: Narrowhand Capability:

Make: Model: Narrowband Capabllity:

Make: Model: Narrowband GCapability:

Make: Model: Narrowband Capability:

Make: Madet: Narrowband Capability:

Voters!

Make: Mode!: Narrowband Capability:

Make: Model: Narrowband Capability:

Make: Madel Narrowband Gapability:

Make: Model: Narrowhand Capatiflity:

Make: Model: Narrowband Capability:

1112012 Copy of Agency Quesiionnaire Template South Tucsan FD (2}



SOUTH TUCSON POLICE DEPARTMENT and SOUTH TUCSCN FIRE DEPARTMENT

8) If a regional waiver request is denied, what funding source will you use lo achieve compliance? Describe your budgetiing process;
does your budget require government approval or a mulli-year budget process?

We would rely on R.1.C.QO. funds for the most part.

Budgetary Needs: [ § 350.000.00 | Enter the rough order magnitude cost to replacelupgrade equipment.

9) Is your agency committed to migrating your voice communications to the PCWIN regional communications system? Yes
10) Does your agency designate Pima Counly to take the lead on the regional waiver request on your behalf? Yes

11) Points of Contact

Person completing this questionairre: Point of contact for follow up questions:

|

Agency: City of South Tucson Police Department Cily of Scuth Tucsen Police Depariment

Name: Richard E. Muncz L1. Jeff Inoric

Telephone: 520-917-1580 520-917-1582

E-Mail: Rmunozi@soulhlucson.org Jdinonof@southlucson.org

Address: 1601 5. gth Avenue 1601 5. 6th Avenue

Cily, State: Souih Tucson, Arizona South Tucson, Arizona

Zip Code: 85713 85713

Additional information is required on the Frequency Worksheet. Please describe how each frequency is used, and whether or not it will be
relinguished after lransitioning to the PCWIN system.

Direct any questions about the Pima County regional narrowbanding waiver request to
Larry Sayers al Larry.Sayers@pima.gov or (520) 400-7115.

Return completed questionnaires and Frequency Worksheets to:
Pima County Wireless Integrated Network
Regional Narrowbanding Waiver Request
33 N. Stone Avenue, Suite 1810
Tucson, AZ 85701

or by e-mail to Catherine.Hanna@pima.gov

11172012 Copy of Agency Questionnaire Template Scuth Tucson PD (2)
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Tueson, Aricoma 85200797
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January 3, 2012

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re:  Waiver request for temporary extension of deadline to narrowband existing VHF/UHF
radio systems

To Whom It May Concern:

The City of Tucson respectfully requests a waiver of FCC Rule Section 90.203(j) be authorized,
requesting a temporary extension of time to continue wideband operations on existing VHF and
UHF radio systems. The City is part of a regional coordination plan and is filing this request as
one partner of the Pima County Wireless Integrated Network (PCWIN) coordinated waiver
request. The amount of time for which a waiver is requested is no more than reasonably
necessary to complete the move to the new regional 800 MHz PCWIN system,

By participating in the PCWIN project, the City of Tucson has committed to replacing its legacy
VHF and UHF radio systems. Therefore, the City is dependent on the project schedule and has
no other reasonable alternative or additional resources to address narrowbanding for its legacy
VHF/UHF systems. In view of the circumstances of this case, application of the narrowbanding
rule would be unduly burdensome and contrary to the public interest. We believe a grant of this
waiver request would be in the public interest since the intent of the PCWIN Project is to replace
legacy systems with a single regional interoperable 800 MHz voice radio system, thereby
satisfying the underlying purpose of the narrowbanding rule by promoting consolidation and
spectrum efficiency.

Based on the issues listed above, we are requesting a favorable grant of this waiver request so
that we may continue with our VHF/UHF wideband system operations until the City is fully
transitioned to the regional 800 MHz PCWIN system. If you have any questions or require
additional information regarding this request, please feel free to contact me at (520) 791-4441,

Sincerely,

Roberto A. Villasefior
Chief of Police

RAV:JJ:kr




CITY OF
TUCSON

December 28, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Waiver request for temporary extension of deadline to narrowband
existing VHF/UHF radio systems

The City of Tucson respectfully requests a waiver of FCC Rule Section 90.203(j)
to be authorized a temporary extension of time to continue wideband operations
on existing VHF and UHF radio systems. The City is part of a regional
coordination plan and is filing this request as one partner of the Pima County
Wireless Integrated Network (PCWIN) coordinated waiver request. The amount
of time for which a waiver is requested is no more than reasonably necessary to
complete the move to the new regional 800 MHz PCWIN system.

By participating in the PCWIN project, the City of Tucson has committed to
replacing its legacy VHF and UHF radic systems. Therefore, the City is
dependent on the project schedule and has no other reasonable alternative or
additional resources to address narrowbanding for its legacy VHF/UHF systems.
In view of the circumstances of this case, application of the narrowbanding rule
would be unduly burdensome and contrary to the public interest. We believe a
grant of this waiver request would be in the public interest since the intent of the
PCWIN Project is to replace legacy systems with a single regional interoperable
800 MHz voice radio system, thereby satisfying the underlying purpose of the
narrowbanding rule by promoting consolidation and spectrum efficiency.

Based on the issues listed above, we are requesting a favorable grant of this
waiver request so that we may continue with our VHF/UHF wideband system
operations until the City is fully transitioned to the regicnal 800 MHz PCWIN
system. If you have any questions or require additional information regarding
this request, please feel free to contact me at (520)837-7009.

Sincerely,

/
Jim Critchley

Fire Chief
Tucson Fire Department

AUCSO
ih .

P.O. Box 27210 » TUCSON, AZ 85726-7210
(520)791-4512 » FAX (520) 791-3231
www.cityoftucson.org



TUCSON FIRE DEPARTMENT and TUCSON PQLICE DEPARTMENT

UHF/VHF Narrowbanding Questionnaire

The Federal Communications Commission (FCC) has sel January 1, 2013 as the deadline for all VHF and UHF Public Safetly and
Industrial/Business land mobile radio (LMR) systems in the 150-174 MHz and 421-512 MHz bands to migrate from 25 kHz channel bandwidlh to
12.5 kHz or narrower technology. After January 1, 2013, licensees nol operaling at 12.5 kHz efficiency will be in violation of the FCC's rules and
could be subject to FCC enforcement action, which may include admonishment, monetary fines, or loss of license.

Information aboul narrowbanding benefits, frequently asked questions, links to information and resources and other relevant information may be
obtained al www.fcc.gov/narrowbanding. Narrowbanding related questions may be submitted to the FCC al narrowbanding@fcc.gov.

The PCWIN Executive Management Commillee has directed PCWIN siaff o prepare a regional request for waiver to defer the need to
narrowband frequencies and equipment for those agencies that will abandon the use of UHF/VHF specirum licenses and equipment afler PCWIN
systems are culover; currenlly scheduled for first quarter of calendar year 2014. If your agency will continue to operate on your UHF/VHF
licenses after PCWIN cutover, you are required to narrowband your solutions prior to the January 1, 2013 deadline. A regional requesl
for waiver is intended to seek approval for jurisdictions thal will transition to 800 MHz specirum, as a parlicipant in the new PCWIN regional voice
radio system, avoid unnecessary narrowbanding aclivities and cost. This process does nol guarantee that a waiver will be granted. You are
advised to plan a process thal will enable your compliance with the narrowbanding requirement. Your process should include a determination of
how narrowbanding will affect your system, a compliance plan, schedule and budget appropriation. A list of manufaclurers and narrowband-
compliant equipmenl is available al http://psc.apcointl.org/2010/01/01/narrowbanding/.

In accordance with the July 13, 2011, FCC Public Nolice regarding guidance for submission of requests for waiver, this questionnaire is being
disiributed 1o gather informaltion from agencies, lo determine their commiltment to participate in the PCWIN system, and Lo identify those
interested in participating in a regional request for waiver.

The conlent of this questionnaire has been developed to salisly the specific application requirements established by the FCC. A full and
complele response is needed to determine your interest and eligibility to participate in a regional waiver request.

1) Do you wish te parlicipate in a regional waiver request? [ves | If NO, return the questionnaire.
If YES, complete the questionnaire and return it.

2) What steps have you already taken to plan for, initiate, and complete the Iransilion to narrowband operalions?
Tucson Fire has programmed all portable radios with narrowband UHF AIRS channels. No other steps have been {aken to modify the existing
conventional radio system for fire or MEDS operalion. Tucson Police is in the process of programming the AIRS frequencies on their radios.

3

Describe the size and complexity of your current system:

The City of Tucson Fire Depariment currently uses a conventional UHF radio system. The Tucson Police Department cutrenily uses a
conventional VHF radio system. Each frequency has a single fransmilter sile with a backup transmilter location and up to 12 voter/receiver sites
that blanket the City's radio coverage area. There are eight repeated channels and two simplex channels for a total of 10 UHF frequencies for
Tucson Fire and 13 repeated channels and five simplex channels for for a tolal of 18 VHF frequencies for Tucson Police.

4

Describe any system upgrades or improvements, in addition to narrowbanding, that are planned:

No radio system upgrades or improvements are planned for Cily of Tucson Fire Department or Police Dapariment other than adding
narrowband AIRS channels to portable radios. The Tucson Fire Depariment and the Tucson Police Department plan to fransilion to the PCWIN
radio system.

5

-

If a waiver is granted, how will wideband operations after January 1, 2013, affect neighborhing systems, interoperability relationships, or other
interdependencies?

If the waiver is granted we do not forsee a negetive impaci on operalions with neighboring systems. Tucson Fire and Tucson Police will have
porlable radios wilh narrowband AIRS channels for interoperabilily until PCWIN becomes operational in 2014,

6) After migrating communications services from your UHF/VHF system to the PCWIN 800 MHz system, will you relinquish UHF/VHF specltrum?

Yes (Please specify on the Frequency Worksheet which of your licenses will and will not be relinquished)

1/11/2012 COT narrowbandingwaiver returned 112211



TUCSON FIRE DEPARTMENT and TUCSON POLICE DEPARTMENT

7) Describe your current equipment and whether it is narrowband-capable or must be replaced or upgraded. A list of manufacturers and

narrowband-compliant equipment is available at http:lipsc.apcointl.org/2010/01/01/narrowbanding/.

Base Stations/Repeaters: Quantity
Make: |General Electric Model: [Mastr Il {Fire) Narrowband Capability: Replacement Required 14
Make: |General Electric Model: |Mastr Il (TPD) Narrowband Capability: Replacement Required 12
Make; |Molorola Model: |Quaniar Narrowband Capability: Narrowband Capable 8
Make: Model Narrowband Capability:
Make: Model: Narrowband Capability:
Mobile Radios:
Make: |Motorola Model: |Radius M1225(TPD) Narrowband Capability: Narrowband Capable 388
Make: |Molorola Model: |CM 300(TPD) Narrowband Capability: Narrowband Capable 160
Make: |Molorola Model: | XTL 5000(TPD) Narrowband Capability: Narrowband Capable 35
Make: [Midland Mode!: | XTR 70-1440B(TPD) Narrowband Capability: Replacement Required 34
Make. |Motorola Model: |Radius M1225(TFD) Narrowband Capability: Narrowband Capable 71
Make: [Motorola Model: |CM 300(TFD) Narrowband Capability: Narrowband Capable 53
Make: |Motorola Model: [MCX 100{TFD) Narrowband Capability: Replacement Required 21
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Portable Radios:
Make: |Molorola Model: | XTS 5000(TFD) Narrowband Capability: Narrowband Capable 212
Make: |Motorola Model: | XTS 3000(TFD) Narrowband Capability: Narrowbangd Capable 41
Make: |Motorola Model: |HT 1000(TFD) Narrowband Capability: Narrowband Capable 19
Make: |Motorola Model: |MT 1000(TFD) Narrowband Capability: Replacement Required 15
Make: |Molorola Model: |HT 1000(TPD}) Narrowband Capability: Narrowband Capable 1212
Make: | Motorola Model: | XTS 3000(TPD) Narrowband Capability: Narrowband Capable 189
Make: | Motorola Model: [MT 1500(TPD) Narrowband Capability: Narrowband Capable 107
Make: | Motorola Model: | XTS 2500{TPD) Narrowband Capability: Narrowband Capable 33
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Voters:
Make: [General Eleclric Model: Narrowband Capability: Replacement Required
Make: |Motorola Model: [Asiretac 3000 Narrowband Capability: Narrowband Capable
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:

11142012 COT narrowbandingwaiver returned 112211




TUCSON FIRE DEPARTMENT and TUCSON POLICE DEPARTMENT

8) If a regional waiver request is denied, what funding source will you use to achieve compliance? Describe your budgeliing process;
does your budgel require governmentl approval or a multi-year budget process?

There is no funding source assigned for UHF/VHF radic syslem replacement/mopdification. The budgel will need 1o come from general
operaling funds which will affect services alredy funded.

Budgelary Needs: | $ 1,700,000.00 | Enter the rough order magnitude cost to replace/upgrade equipment.

9) Is your agency commiited to migrating your voice communications to the PCWIN regional communications system? :]
10) Does your agency designate Pima County lo take the lead on the regional waiver request on your behalf? Yes

11) Poinls of Contacl

Person completing this questionairre: Point of contact for follow up questions:
Agency: City of Tucson, Informalion Technology Cily of Tucson, Fire Department
Name: Joseph Jakoby Chief Jim Crilchiey
Telephone: (520) 837-6054 {520) 837-7018
E-Mail: joe jakobyiitucsonaz.gov Jim.Crilchleyilucsonaz qov
Address: 481 W. Paseo Redondo 300 S. Fire Cenlral Place
City, State: Tucson, AZ Tueson, AZ
Zip Code: 85701 85701

Additional information is required on the Frequency Worksheet. Please describe how each frequency is used, and whelher or not it will be
relinquished afler transitioning to the PCWIN system.

Direct any questions about the Pima County regional narrowbanding waiver request to
Larry Sayers al Larry.Sayers@pima.gov or (520) 400-7115.

Return completed questionnaires and Frequency Worksheets lo:
Pima County Wireless Inlegrated Network
Regional Narrowbanding Waiver Request
33 N. Stone Avenue, Suite 1810
Tucson, AZ 85701

or by e-mail to Catherine.Hanna@pima.gov
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CITY OF TUCSON FCC RADIQO FREQUENCIES

TUCSON CITY OF  [KA84T1Y ! _...mﬁ_.,_.mmAOIm RO |Tucson 32 20 81,3 110 55 a3 1030 43 43 Rapoatar i 153 8750 00 200|Voice Yis
b 0N
TUCSON. CITY OF  [KAB4T1Y 1 LESTONE RD [ TucsoN a2 20 443 110 3.3 1038 43 43 Rapoatar i 154 8150) <00 200|Voice Yoo
00N
TUCSON, CITY OF  |KAg471Y 1 COBBLESTONERGC  |Tucson 3% 20 413 110 55 s 1038 a3 43 Ripeatat 1 154 8750|060 200| Voice Yes
TUCSON, CITY OF  |KABATI1 1 mﬁ%«wm.um.wqozm RD  |TUCSON n 20 41,3 110 55 2.3 1034 43 42 Flopmaie 1 154 8150] 00 200| Voice Yo
TUCSON, CITY OF  [Kasa7it 2 4701 N SWAN RD TUCSON 32 17 M3 110 53 30,3 760 104 Rapaalar 1 154.8750( 00 200| Voicy Yis
TUCSON, CITY OF  [kas4T1a 2 4701 N SWAN RD TUCSON 32 7 24,3 10 53 63 700 104 Rapon 1 164.8180[ 0o 200|voize Yeu
TUCSON, CITY OF  [KAB4711 3 4701 N SWAN RD TUCSON 32 7 4.3 150 53 303 7490 104 Fapai 1 154.8750] 100 200|Voice ‘Yes
TUCSON, CITY OF  |KAB4711 2 4701 N SWAN RD TUCS0N a2 17 24 3 110 53 36.3 700 104 Ropantor 1 164 £150) 100 200{voize You
TUCSON, CITY OF  [KAB4TY 3 Mobile 1100 155 6400) 50 50} vaice Yes
TUCSOM, CITY OF  |KABBIBY Mobita 75 43,3000 4 5|volce Yes
TUCSOM, CITY OF KEJ808 i Mobilg 1100 156 1500 30 B0fVoice Yes
TUCSON, CITY OF  [KEaR06 1 Nickita 300 140 ¥500] an 60| voice Yes
TUCSON, CITY OF B 1 | tabily 1100 50,1500 an 80|Vaice Yes
TUCSON, CITY OF  |KEJ808 1 Mctile 300 458 7300| 30 80| voice Yes
TUCSON, CITY OF  |KE3s08 1 Mabila 300 155 6700| an 80|voice Yes
TUCSON CITY QF  [KE 2806 1 Mabila 1100 156 0300| 3n 02| voice Yes
S0M STV OF  |KE3B08 1 Mobile — 159.0300| 30 00|voice Ves
TUCSON, CITY OF _|KE3806 1 Vioche T Yo T ol e
TUCSOM. CITY OF  |KE3EOB [ Mobile 300 saeral 30 00| voice Yes
TUCSON, CITY OF KEI006 1 Mobila 300 159,2 100 30 0| Volce Yos
TUCSON, CITY OF KJP432 1 4004 S PARK TUTSON a2 10 353 110 57 27.3 750 33 Rapeatar 1 150 1850 100 200 |Valce Yes
100¢ S RANDOLPH
TUCSON, CITY OF 2 way TUCSON 32 12 302 55 183 760 a8 Repaater 1 156,1650] 100 200|voice Yes
TUCSON, CITY OF E) 8 Ml NW TUCSON a2 14 0.3 7 1.4 1320 [ Repontar 1 50 0e0| 100 200|Voice Yes
TUCSON, CiTY OF 4 .5 Mt NE TUCSON az 21 #5 55 122 1020 18 Ropaater B 160 1080l 100 200|Vaice Yes
TUCSON, CITY OF 5 Moblia 200 153 1360 20 Voice Yos
TUCSOM, SITY OF 2 AT01 M SWAN TUCSON brd 17 28.3 19 £3 44.3 780 B Raepeatar 1 460 5750 100 450|valce Yes
TUCSON CITY OF KNAHE23 3 9.5 M NE TUCSON = 21 40.3 110 55 2.3 1028 43 49 Repeatar A 400 5750 100 240|Maice Yeu
TUCSOM, CITY OF  [KNAHB23 ] Motlie 40 A48 6750 30 Voice Yoo
7600 N
TUCSON, CITY OF  |KOADSS 1 COBBLESTONE RO |TUCSON 2 21 403 10 123 1036 43 43 Ropaatar 1 156 7300f 250 £00| Voice Yos
7600 N
fucseN CITY QF KOADES 1 COBBLESTONE RD TUCSON x k4 4073 it 55 123 1030 43 43 Ropsater 1 155 B50D| 250 500|Voice Yess
a0 N
TUCSON, CITY OF  |KQA255 1 mwmmrquOZm RD  [TUCSON 32 21 403 110 55 123 1038 43 43 Regsitnr 1 155 4000 250 500[voice Yoy
7600 N
TUCEON CITY QF KOAZ55 1 COBBLESTONE RD TUCEON 32 21 403 110 55 12.3 1038 43 43 1 154,7250| 250 500 Yoice Yes
TUCSON. CITY OF  [KOA2SS B Mo%%_%mwSZm RD  [TUCSON 32 M 403 110 55 12.3 1030 43 43 1 155.0100] 250 520 Voice Yoy
1000 5 RANDOLPH
TUCSON, CITY OF KOA255 2 WAY TUCSON 32 12 0.3 10 55 18.3 40 53 M4 1 154,7250| 250 590) voice Yot
1000 5 RANDOLPH
TUCSON, CITY OF  |KOA255 2 WAY TUCSON 32 12 20,3 10 55 183 760 53 34 1 1868500 250 500 Voice Yoo
1000 S RANDOLPH
TUCSON, CITY OF KOA25S 2 WAY TUCSON 32 12 an.3 110 55 18.3 o0 53 u 1 155,7300 250 500} Volce Yis
1000 S RANDOLPH
TUCSON, CITY OF KQAZSS 2 WAY TUCSON 32 12 30.3 110 55 183 700 53 Eal 1 155,0100 250 500|Volce Yes
1000 S RANDOLPH Standby
TUCSON, CITY OF  |KQA2S5 2 WAY TUCSON 32 12 02 10 55 7€0 53 u Ropaaler 1 155,4000] 500|Voice ey
TUCSON CITY OF  [KoA2S5 k] 4761 N SWAN RD TUCSON a2 17 313 110 53 702 104 4 Repaaler 1 155 4000| 450|Voice Yeou
TUSSON, CITY OF  [X0A255 3 4701 N SWAN RO TUCSON 32 17T 31.3 110 53 7902 104 104 Repeater 1 155.7300] 450|yolce Yo
ON, CITY OF  |XDA255 A 4701 N SYIAN RD TUCSON 32 i7 203 110 53 780 104 o4 Repantat 1 154 7250] 450|Volce Yoo
TUCSON, CITY OF  |[KDA2SS 4 4701 N SWAN RD TUCSON 2 (K m3 110 53 780 104 104 Repoater 1 155 0100] 450[Volce Yes
TUCSON, CITY OF  |KOA285 5 4761 N SWAN RD TUCSON a2 AT 343 10 53 790 104 104 Repoaiar 1 155.8500] 450|Volce Yoo
TUCSON, CITY OF KOAZ55 a 250 S HARRISON RD  |[TUCSON 32 13 2.3 110 a7 820 24 a0 Repaater 1 155 4000 500|Veolce Yes
TUCSON, CITY OF  |KOMS48 1 FB2 1 153 6500| 200|voice Yo
TUGSON, CITY OF  [KQMS48 2 FB2 L 152.0500) B230|Vafee Y
TUCSON, CITY OF  [KOMS48 El FB2 1 153,0500 200|Voice Yo
TUCSON, CITY OF KOMBAR “ Mohila 200 158,2500] » 30|volca Yes
TUCSON CITY OF  |KR0241 1 Llohin 30 154 0500 110 110 Voice Yes
TUCSON. CITY OF  |KR9241 [ Mokdn 75 458.2750 30 30| Voice Yes
TUCSON, CITY OF KRG 1 Mobsdn 75 48 3500 30 30| woice Yes
TUCSON, CITY OF KR 1 Moblle 100 #58.5000 30 30} Voice Yes




YUOKON TYOF KRN 1 Mobiin 10D A58 #1650 10{Vaige oy

TUOBIN CITY OF WUBRA2L BE B IR TUCSON I 13 T 140 k13 by 15 Rapoate: 1 ) 000 230{Vonge ‘fos

OGN, GiTY OF  [HUVTRS 1 AT AR, & TLICHON N 4y ¥ 112 57 TR A1 ) Repaate E A 500 [ 200|vaice Yus

TUCHOH, LY OF Ruvied K S PARK AvE TRICSDN g W 1 14 57 ThI A4 5T Fapnmm 1 A 20 100 2001 ¥gice You

TSI Gy OF KU e K A PARK AvE TIEON T 0 o e &7 The i 33 i M W53 FTEN 10 200 Yemae o
B 5 AN B |

TUCHSN CITY OF | KIATRA > WY TIISEN 32 i 5% 3G B %3 e a3 3% Rrmpeyod + 838800 A0 6D | Vo Yasi
VHY S BANGCL

TUESOM CITY OF > WA TERCSOH g i 53 119 55 43 750 w1 A Hnpo.par * A53 2TEE] g 200| moe Ya
UL 5 ARG FH

QITY oF  [kuves WAY FUCSON Y i 53 s 5L 43 P L3 4% Foprving % abs Bl it 2o2ivons g
{6y
LTy OF KLVTRS 3 COBALESTONE REY TUCSOR a0 M 4 18} a5 1 M &3 2 Foepotien t A3 0 R 203 Y Yo

G0N

TLCEON, C4TY (F BRUVTI ) COPELESTOME RD | TUESON EH " 41 15T 55 a% 0is kY 70 Rponim b ASZARAIE G 205 gice Yo
Fiidai) F

TG SO DY O 4L 7as LIBEL ESTONE RT TUCSON W 140 55 33 LM B4 24 g M 432 1 20T Yaiee Y que,

TR, CITY OF U 28 4 13 34 2% TUCS0N N 14 141 7 14 300 Y 18 Frp ® 557 G0N ail 105 aien f que,

IR LAl OF L ras k] Mt LG A5 00 kD] IF Vawn g
O B

TUDHDN, CIFYOF IKUIGR § LU ESTONE B Jrorson 38 o 3 10 55 121 TiIs 43 35 Feupanter 1 a53.4000| Ang 208 ones Yo
Tt

LRSI, CRETY OF Kvibag 1 R ESTOME RO TUCS0N ki e ] 11 5% 12 W 43 28 Repeatar ! A3 Jood hLb) 200 Vaien fes
FEE T

TS0, (Rt OF RUIEAE 1 GOBSLESTONE BD TS0k i il A 11 BL S 43 38 Raprate H A5 #1060 104 200 |Wpice Yot
FLH A

TUCEDN (ETY OfF | Kiagas i SR R TONE RO TSN 32 ] 403 112 55 w23 S +3 38 Rempontar H 53 H060 10 s [P Y,
FLEEE

TLOENN CITY OF Kulnan i SO EFTONE R TUCEON & at sl ki 5% 33 AR5 &y i Fnpimie $ S5 AR 4 2T e Y43
TG & WAM LI PH

TUGGON GiTY OF VISR X WAY TeRZEON o} T i e 5% 153 b 53 38 Flaprntor |3 A A 1k 20 enig M,
10530 5 RARECLPH

TRICKEIN, CITY OF K548 - AAY FEICSON g i Lk 1 5% S5 P 23 +3 FRopaise £ A R A% 2004 Ynrnese Wandy
000 & HANLALEH

TUCHON Y OF  [RvInA 2 WAY TSN a2 12 ) 5 e 5% k] e 51 38 Romperciin 5 A AN Tociyare e,
1060 4 RANCGLEH

TRLRCH, w1 Bag & TUCSON 4 13 L] 10y 55 5 ) £1 48 Feoqieistae E G SF0 o] 200t i Wk

TRCEN Y E fansan 3 weav TULSOM 32 kN 20 3 114 55 1831 el a8 Flapacfor * A5 AEIBL 2 voice Vos,

TOUEA GETY E [sIBaR ] A 5 AR A TULSOM 0 3% 3 TG 57 BE FELL 32 Ruvprnnifree [ 45306 e 2088 Gplce ey

TRHCHOM, CITY BF [RuisdR ] AN § PAS AV ULSON 3z g KK H 57 73 TH EE] Rnpentre ' 6T 0] e 0S¢ ice Yoy

e HKVibik B A § PARN AN TLCBON - 1 K 1t 57 B T 24 EE) 1 453 3006 a0 208 Ve Yo

TREGGO, KViBdE 3 AR § PARMAE TULEON > il ihl 119 b? T T 248 kX Rypaatgr 1 33 HOLO 140 20 e Yers,

SLLeretnr] RVIEIE 3 ot S AR A TULTON G 3 a5 11 A7 @ i 23 Rerponter i A 00D 1400 200 Yo et

TRACHO, RIag 4 4T N GRAN BT TULSON B A i I i3 L] by il Respesaiy i ELXREC ] e 208 Van Yo

RSSO, KGR & AFd & Gk RO FUlSOn g 13 dra 11 L Lok et T Fepmaing H AR A e 203 Vice e

FOOSON, O OF fatiats:d 3 AT N AWAR BS TFUCArs o 3 L] k] 53 L) o ks Heopnasin H AL D Ho 2001 Vialce s

TUCEON, OITY OF  [viSeE % ok A5 FHO ES) Yalce aro

FOaOh R OF W5 oy A% 5 A i Ngies Wng

TUCSCON CIEY OF Kisag obtdnbe AT 3 i Yoder et

TUSSON OITY 2F K35ag Ldnbede A% E Voder ety

TUCSON CITY OF [SUEET) A% BN T Yoioe W

TUGBON, OITY GF Hvisan A DO b Yegice s

TUTHON, VST A P e Yipre Yy,

Ton N WOASAS " ahie A3 33 Vaine kind

TLELSN AVIEIE H Highde RO R 35 oine W,

LIS, HWfSan b Hihds JHC 8 G 3% i g

T, £aTy OF  JexKa 2 0004 B PARE, TLESON 3z i Y [ a7 o7 Fh 33 1 463 I3 Mo upire Ny

FOHISOM DITY OF e v S G PEER TUQSON ax e 350 a7 b Tl 31 1 AL 1750 110 Wente Ny

TUCSORE TITY D8 MXK31E 3 weEa T Bad TUCRDH £ 0 383 D 7 o7 % 75t 33 1 UL SO 110 Vo W

YLHCEs DTy OF ey 2 S B SASTH, TUCSON 3 ki a3 g B i P54 A 1 <3 DTLY: iy Ve L]

UCEG, STy OF  [KasEdE M SO 5 ARG TLCSON ¥ [ 53 it 57 I ik 13 i A0 VA 11 Vo Mo

TGS, GITY OF KXNE 3 J B0 S PR TICSCM 4> 1 e 13 kil TFE FEA A3 it M i DR g Ve Fore)

f-2

TUCSCH GITY OF  [KKXE34E ] A0 B PRI TUCECH £ I EPE] g £ B T 33 Statun + AR OTEG]  1iD Vet i

LRGN, DITY OF KK 31 o SO0 Faith TUEEDN v 1 Aa 1l 57 IFE P 33 t O R £3h e Hixy

LRGN, DITY OF KK o At 3 PaAR TUCSON ar 10 A5 D 10 57 P 3 Vo 13 T i 1 L3l Wesen baz)

Heerr
Ttndn, DT BF  {Hatsad H JIOH 5 PATK TLICSCN 3 19 10 57 HE 32 Bspn 1 ECERIC BT Vinte N




n

TUCSON CITY OF KXK3A4 z 4004 £ PARK TUCSON o 10 53 10 b7 273 700 A Stausn 63 3740 110 Vaiee No
Hann
TUGRON CITY OF hxk3aa X 4004 5 PARK TUCSCN kg 10 a3 110 57 211 T 1 Stabion <03 0250 110 Voice
Han
TUCSON CITY OF KXK3 2 4004 5 PARRK TUCSON i 10 353 10 57 273 Tul a3 Stanion Su3 17h0 1o Veice
Basn
TUCSON CITY OF b 4nnd S PARR TUCSON ar n 253 110 57 ara ol 33 Station A63 0500 110 Voire No
Base
TUCSON CITY OF g a00s 5 PARK TUCSON ar n 351 110 a7 ara TED 33 Station AG3 1500 110 Vaire No
Bann
Tucson CITY OF [LL&E kS TuTHE STELLA TUCSCN az 11 03 1o a9 23 x4 15 Station 1053 0260 110 Vaiee No
Barn
TUGSON CITY OF & 7OTS E STELLA TUCSON ar 11 03 110 an M3 R2N 15 Stanon 110 Yaice
Haza
TUCSON CITY OF 7075 E STELLA TUCSON iz 1" 03 110 44 Ma B2n 15 Station <63 1000 110 Voire No
Bann
TUCSaN CITY OF KXK334 3 7075 E STELLA TUCSON 3 " 03 110 40 213 20 15 Staton 463 0750 110 Vaice
Gann
TUCSON CITY OF KXK342 3 7075 E STELLA TUCSCON az AR 03 110 a8 Ma R20 15 Stanon 45T 500 110 Vaige No
Hann
TUCSON CITY OF KK 3 3 ¥a¥s € STELLA TUCSCN Ky 11 03 110 49 213 820 1% Station 143 0760 10 Vol No
Hann
TUGSON CITY OF KXK334 3 TOTS E STELLA TUCSCGN a2 1" o2 110 40 jh ] BIR 15 Slation 453 1250 110 Vo No
Bann
TUCSON CITY OF [ L% 3 TUTSE STELLA TUCSCN a2 " 03 1o a6 M nen 15 Slatisn 4063 1750 1o Voice No
Bann
TUCSON CITY OF [5.08 TOTHE STELLA TUCSCON T 11 02 110 an 213 rZn 15 Slatisn AG3 12440 110 Voo No
Basy
TUGSEON CITY OF  |KeKacs 3 TUTE € STELLA TUCSON az 11 'K 10 Ay 213 Hon 15 Slanon 3 1500 110 Veren No
Bamn
TUCSON CITY OF KaKias Kl TuThE STELLA TLUCSON az 11 o3 110 Afi 22 BN 15 Slanen 403 0000 1 Ve No
Bann
TUCSON CITY OF KXK3 4 TOTS E STELLA TUCSON a2 1 o3 110 g M3 &on 14 Slation 110 Voige Mo
Bamn
TUCSON, CITY OF KxK3as 7OTRE STELLA TUCSCON az 11 na 110 A0 23 B20 1% Station 403 1000 110 Voice No
1000 5 RANDOLPH Boann
TUCSON CITY OF KXKH334 El WARY TUCSON ar 17 203 110 55 183 oo 33 Station A3 0250 10 Volen Mo
1000 & RANDOLPH Bose
TUCSON CITY OF KXHI Bl WAY TUCSON a2 17 303 110 55 83 700 33 Sianon <403 0500 mn Volce No
1000 & RANDDLPH Bome
TUCHON CITY OF KR40 4 WAY TUCSON a2 1”7 a0 e 55 | G0 43 Sakion 403 1000 10 Volce Na
1000 & RANDOLPH Ba
TUCSON CITY OF KXKAd4 - VEAY TUCSON az 1z 03 110 55 M3 o 33 Sanon 402 0750 "o Yoee Na
1000 $ RANDOLPH Bane
TUCSON, C1TY OF KxKadd - VEARY TUCSOR az? 12 k] 1o o0 1m3 o BK] Hahian -02 1750 110 Voice No
1000 5 RANDODLPH Bose
TUCSON CITY DF KxK344 WAY TUCSON a7 12 03 110 55 H ) o 33 S1auon SUZ ATL0 1o Volce No
1000 3 RANDOLPH Bann
THCSON CaTY OF KXK3dd 4 WEAY TUCSON a7 12 a0d M0 i o 33 S1aton 163 0000! 110 Voier No
1000 & RANDOLFH Bamn
TUCSON, CITY OF  [KXK3d 4 WiAY TUCSON a2 i a3 110 55 183 10 34 Staban 403 1750 [RLY Voice Mo
1000 & RANDOLIPH Base
TUCSON, CITY OF KXR 3.4 4 AY TUCSON R W ] AALY] 59 ®3 o kK] Siatan 4683 1500 1o No
1000 & RANDOLI'H Hasn
TUCSON, CITY OF KxKk3aa B WAY TUCSON a W ana 110 Sh 183 160 3 HSatan 462 RSO0 mo No
1000 § RANDOLFH Bane
TLUCHON CITY OF KK 344 4 WAY TUCSON az 2 na M 55 183 160 33 Stahon a00 1250 1141 Voice No
1000 5 RANDOLPH Bane
TUCSON, CITY OF KXK3d4 4 WAY TUCSOM az 12 a3 110 19 183 FO0 33 S1nnon <403 1000] o Veowee No
1000 5 RANDOLPH Haze
TUCSON, CITY OF KXK3dd 4 WIAY TUCSON a? T aca 11a 183 100 k] 443 0300 11 No
1000 & RANDOLI'H
TUCS50N CITY OF KX 31 4 WAY TUCSON 2 12 o] 11a EE] 123 760 33 403 Q000 10 Voice No
1000 3 RANDOLFH
TIICSON, QITY OF KXK3ad 4 WIAY TUCSON 32 12 ana 110 55 183 il a1 403 0250 10 Veice No
1000 5 RANDOLFH Bame
TUCS0N, CITY OF KxK111 1 WIAY TUCSON 32 2 a3 10 % 183 Te0 33 Stabon 03 1250 110 Voice Ne
Fasn
TUCSON, CITY OF KXk 4 MEESRL TUCSON a2 12 60 3 111 L 173 045 1h Stakon 183 D500) 110 Voice No
Bann
TUCSON CITy OF KXK344 5 R TUCSON 3z 12 ho 3 ERE a 173 ash 10 Staton A03 1500 110 Voice e
Bann
TUCSON CITY OF K¥K 5 FEAIRYYG TUCEON kX 12 Lda] 111 a 173 an 15 Statron 183 D000 110 Voice Mo
Bamn
TUCSON CITY OF KXK 344 9 JEIW TUCSON a2 Ak 503 LR R Y] a5 15 Stalon 183 0250 110 Voice No
Bann
TUCSON CITY OF KXK 3444 o 251w TUCSON a2 2 a0 3 111 Ll 173 s 15 Staton <103 1740 1o Voee No
[FEE)
TUCSON, CITY OF KXK33-1 5 25001 TUCSON 32 12 503 ERE) 0 17 3 sl 10 Shatron 483 1250 110 Voice Ne
Haso
TUCSON, CITY OF  |KxK344 5 25 KW TUCSON 32 17 503 311 0 173 n4h 15 Stalien 403 0250 1o Yoice No




[

TLUCSON 1Ty OF [SA SR ¥ 36 MW TUREON fing 13! 23] 1321 -3 10 5D [l S t L LGS (2] o s
Haonr
TUSBON, SITY QF W o REAAIRLY TUGEGN g 12 24 F1h o] 173 ik s D + HEH T bl L o
Ean
M, AT O {Rsnas 5 EETE] LSS 3 1 500 3t o 143 ) ¥ i t Eornn S Voo i
Hitm
IICEON, SITY OF [ et F] 1. PR LIRGS TUGSON ag ur 503 T [ad 17 % R £ Hialan 1 ALY RRES Y g s
Hoem
TLLEON, CITY OF [ S5 ER] " AN TUCBON kg 12 L0 (AL 2 173 #ah 33 Baatmon 1 A BT P Wpiger o
THC RGN, QITY $3F Py et o H AW TSN ar 1 a0 [kl [<] th 1 Wi 1 1441 i Ho
TURC SN, TIT Y OF B 5 b TLCEON a3 1 50 3 111 0 173 it 154 1 A oy 10 WeHr facd
TUCRON, CITYOF Dot r, 75 het i TLIZSEN 3 13 5% 3 113 [ 173 i35 ¥ 1 aEponopt 10 oL b
TERTEDH, CITY OF  JRes 5 R TUCHEEN jis 13 5 3 111 < 173 a5 1% 1 B D7 134 Mg b
THOSON STy OF HECkE 4 0% b AE TLGEON g ni Hd 110 56 123 103 L 1 A3 125 124 Voirs Ko
TULSON QITYOF K B £ LERUES TLES Sk g 21 o] 10 55 133 10 Al 1 HE 1750 110 Wity o
TUGHOR, QITYOF  IRRbE & RESUETS TG ELN k=3 2 [F) s 55 123 A3 A2 Ntatron 1 402 A0En 110 Ve B
Hann
TSN, Ty OF HOGE Bl & bR TLEON forg £t 2 10 54 10 1 A3 1500) 1 Ner
R
FUCSON, TITY §F  FRhi & 115 R FLEDSON 3 it ok 1 174 lan] a3 Beaton 1 A3 15 1141 Voite NG
Hen
TIACROR, CITY OF R S & FEEEA e B A 110 17 % pla] L s 1 Al 1HD0 11401 Voice No
ERECY
TUGRON, MTY OF WX B & EERE TLIAON az 2% 3 3A 1 =5 155 1030 42 S sten 1 il 00 ki) Vonge No
Bl
TUCECN, Q1T DF X Bl ki 14 LI R TUEGN ks o1 & 10 55 133 1034 Sk Hdabgn 1 M QTS 1 Vot ho
Hazn
TURSCH, GITY QF R Rk & PERUET TLELBGN 74 2% Foo] fH =5 123 1030 b 1 5 D00 130 WVinze Nev
g
TUCECON, CaTy DE HN i & T B NE FLAENERIN 2 k4 3 il 55 123 T 5 Stzbe 1 5% 0281 1541 Wouoe He
Bawe
TUGSRCM, CITY OF AN, Rulink kS TLENS O i i Fachd 118 55 T3 G L Baapan 1 Wy A0 141 Volte Nz
Elann
TUCSON, Ty DF IS, Jedel & TUORON X 24 L il 55 i I AT “tatn 1 0 GO 3 Voo fiw
B
FULSON, GTY QF (LKL L3 0 % 3 TG EGK 32 i At 1 50 F Y T R sl 1 G ARG i WO i)
Bz
FUCEON, CITY OF 1% B 53 # TR e sk} 33 T30 35 173 M &P Satisn M <8 AR a0 Mg Mo
Blawn
TULEMN, Ty OF o ik & Tl SO k2] e A E 110 35 12 pErxH kg ity i v A il W lte N
Bawn
TUGHON, CITY 8F  [RKE D) & TUEHON el i w3 13 55 1E i & St % A3 0NN] 1 W o
TUCSON, CITY OF | WRGHIED 1 LI i 58 BEGS 30 B e Yarg
TUCSON CITY OF MuNCINIRG 1 i Bal £ 1R 36 e Yo
OO N
T WOCITY OF  {WPEVRID 1 CORRLESTONE REr  frumson 22 4 a0 E 118 55 iR O 2 53 tngprater 1 B0 WTEL  4aD S ge Yot
TOSEN
TLICSON CITY OF 1 COBALESTOMNE R(X TGS &3 b L] 180 55 12 M A3 Ak e, 1y 4 ) TSR R SHE et Nind
ECHON
FUCEGN CITY OF 1 CORBLESTONE RO TUCHIN b 21 0 150 5 12 % I & Hapaiter M i 20 148 HiiWolse Yoy
160G % KANDOLFH
TLCHON CITY OF I Wiy TUGS a2 1 3 110 X + 3 00T 75T PG &L i Rojrtntiey # Y R R UG i
1000 & REANDCLFH
TULHUN CIT% O ¥ iy TUCHON an 12 25 % 110 55 43 SOETEI b 5 Hriprates i ael OTEL ol byoien Yos
TGHC 5 SARIOLFH
FLICSON CITY QF Lo AT .S by Widy TGN 0w a5 10 &b -3 T EEY i i S R 105 P e ey
ICEGH CITY OF  [APEWTE 3 A5 R SWAN RDAD | TLSSON 17 a4 110 33 03 s m ] I 105 E00{ e e
ICEGH CITY OF  WPEWIE 3 Sran RDAD P TUSSEN 1t A 110 33 a0 1 D 6 10 0]t e
TLUCEON GITY oF | WREWhas 3 STAN ROAD | TURBON v ah 110 53 36 1 ER R 0] waee You
HPEEEDVAY
FUCRON GITY OF  TEREVEIS @ TLGEIN e EE) o2 110 an FLE) il a0 t sseil) G5 3 Yos
Bann
UK CITY OF % 1M STONE AVE TEETIM 0 13 ] 146 183 Stme i whlfy @7 199] ot o
UOSGN, CITY DR [ RPEWDE FIETY #ita TEETIY 32 it 03 110 3z 4n 3 o [ Sngeitlet * A 2060 W dann et
TUCRDN CITY OF WREVRIE H Eliataln Bl G5 QTSN A Maien Y
TUCHON CITYOF PRV ¥ Motnln ar a5 Vg Yot
TUSHON CITYOF  IWPEVERE f Mabiln 86 HE i e o
TUGHOR CITYOF TP B 13 #E B TSI a2 i 0 1 7 v 13310 3T 15 Feapeater 1 155 3980 ! 100 Ve Yoy
TUCEON CITY OF I8P w Metbiln 100 150 BOSO 0 20|V awe Yot
TULHON CITY OF MO i a5 M RE TRICEUI i &t A d 148 55 il A0H L) A% Fopaier 1 RLERGE 10 00|V een Yos




with SN0 i3 0051 051 00U ©pqoly TLEXAM| 4O ALID NOSONL
A SION oo 0534 TG L Ja|rodoy B ER ot £ B Al NOSINL NYRS N LDLE TLEXAM 40 ALID NOSDINL
S, *0A oo 0554 t51 i Jovudoy AE0L 54 [ or [ NOSINL NG TLERAM|  H0 ALID NOSDNL
L WA OF 050% BS1 oF Opadyy EGPAAN J0 ALID NOSDL
WA ~2NGH 0ot 0508 GGt ' 1ojodoy L [T 5 Qut £ 8l I NOSINL 05 NS N HOLP EHRAAN A0 ALID NOSDL
S35 SoA oot C5h) Fab | oqadey rae wEs £5 bk B 24 NOSIML (4 Ne/AS N 1OLE CGUAAM| 4D ALID NOSDNL
B adop oni o5l vEE | Jnvudoy o 0E0 G5 b Cir 17 NOSONL|  Od 3INOLIS3T1EE0D CGEAAM| 4O ALID NOSDNL
N OB
BT EECTY ook |o508 554 | Joundey e w0t G5 oLl Elr 0z ~0SONL| 0¥ INO1SIIEACD eoEaAd| O ALID NOSINL
N ODf2
a4 anes pult AR | JiLudiey o 7] 9% aik €0t ot ROSINL AWM ESEAAM| 40 ALIG NOSDNL
Hd1OANYY € 0ODL
34 2104 a0l 0513 6L i Jaady £f 952 15 oLl £ 56 [ NOSDINL 3AY MHvd § T ESEAAM| 40 ALID NOSDML
w4 420A a0l DSLE £GY | USNGIS 5l PE0e 5% ol £ ot 5 NOSDNL INWGE oBLHAM| O ALID NOSINL
weg
s34 AHOA 00} 05LC CGE 1 uonlg ar 0d2 5 Ok €0t 2y NOSINL A QBLHAM 40 ALIY NOSINL
ooeg d100NYE S 000
saA aHoA 00k 05L€ EGE 1 uonelg EE 5L 28 abl £ ai NOSONL Muvd S ro0r SBLHAM 40 ALID NOSONL
)
=4 204, 00k 0056 £S5 ! Jusudioy ¢ Teok 58 oLl € or 5 NOSONL IN W5 Seidam| 0 ALID NOSONL
A EECEY Qi 005 £5¢ ' Ly o oL 55 all £0f L NOSONL AvA saiMan | 30 ALID NOSDNL
Hd100NYH § 2001
A SINCA ool oonid £ ] supseduy £E 25 ol £ 5E oL NOSONL Hivd § roor GHLHAM 40 ALID NOSINL
59 EETTY ool [00EL Kk 1 vonelg e 9e0L 55 oLt Tor z NOSINL INBSE PROOAM | 4D ALID NOSDNL
asig
Sk DACH ool |00Ek Fab ' uonis ar 02 oLl £ 0E o NOSDIL AV Fro0AM] 40 ALID NOSONL
uuig He1OONYE § 000t
524 a3GH 001 00EL 151 L uenes LE 952 pa} 0t £ SE ak NOSOM. HHvd S r00v FRUOAM 40 ALID 'NOSONL
Ve
(57 SETYY 0oL Q500 L4l L Jojeedoy 0g gL 55 011 €0 Lz % NQSONL EQIGEL irugnM 40 ALID NOSDNL
(5T 08 oo} 0502 1G4 1 upeduy ar one 55 oty 3 <l NOSDNL A Lpogxan] 30 ALID NOSONL
HdIOONYY § 0oL
oA I3N0A [Ha]) o500 15l 1 sojuodey LE L 15 e 13 0oL NQSIML MHYd S rOOF LedExXAM 40O ALID 'NQSONL
A0 uo1 00BT 151 1 uong 4 DEOH 55 ot £ P4 NOSIMNL 3N RS Y SEGOMM|  JO ALID NOINL
aseg
H2AGA 001 008Z 151 | uonUIg 3L ok © <l NOS DML AT susodm| 30 ALID NOSDIL
H2IOONYY S 0L
i 390 e 0082 151 ' 34 95 o 4 oL NOS3ML HHvd § voor Hiv 3O ALID NOSDNL
B 21ap [ 0006 €61 Q0r wpacly 3 LOEOHM| 30 ALID NOSDINL
A R=liEHY i 0006 BGT 00 oracy 3 GREDHM 40 411D 'NQSONL
54 EEIETY [ Q006 £S5 | apuudug oL B UL 4 Ll NOS2NL NYME N LOLE M wpeDdm| 30 ALID NOSDNL
Agpuiig
A 194, 00 0GOD €51 | oy ey PEGL oLy £ [ NOSDNL IN G Y wOEOMM| IO ALID NOSZRL
Sk a2NBp Ut 056l EGY Y “goyy E QrrdDmM 40 ALID 'NOSONL
nIA anan ot 0522 851 [ oy £ OrrQODM| 40 A0 'NOSDAL
SO azop uuL 0544 E5F 1 wjraday oL 002 o9 Qkb Eul < NOSIML AN b OFPQDAY| 30 ALID 'NQSDL

HAICAONYH S 0011




Pima County
Sheriff’s
Department

# Cover Letters
o Ajo-Gibson Volunteer
Fire Department
o Why Fire District
s UHF/VHYF Narrowbanding
Cuestionnaire
¢ FCC Radio Frequency
Information



Why Fire District

301 8. Sonoyta Way — Why, AZ. §5321-9613
520-387-7766 — Fax 520-387-4218

whyfire@tabletoptelephone.com

02/14/12

To Whom It May Concern,

Why Fire District is requesting an extension of the deadline to narrowband our existing
UHF/VHF wideband voice radio system; FCC Rule Section 90.203(j).

At this time we do not have the necessary equipment to comply with the FCC Rule
change, and the expense of totally changing our existing radio communications system,
not to mention the maintenance of the new equipment, is so overwhelming at this point
that we, as an exceptionally small Arizona Fire District, are researching all possible ways
of financing these changes.

The Why Fire District has committed to complying to the FCC changes for our VHF
and UHF radio systems. However, our Fire District is financially unable to meet the
current deadline and has no other reasonable alternative or additional resources to address
narrowbanding for its existing VHF/UHF systems. In view of the circumstances of this
case, application of the narrowbanding rule would be unduly burdensome and contrary to
the public interest.

Based on the issues listed above, we are requesting a favorable grant of this waiver
request so that we may continue with our VHEF/UHF wideband system operations until
our Fire District is is able to fully transition to narrowband. If you have any questions or

require additional information regarding this request, please feel free to contact me at
(520) 387-7766.

Sincerely,
Vern Denning
Chief, Why Fire District
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Chief
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Secretary
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Captain
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Lieutenant
JD Allen

Ajo-Gibson Volunteer Fire Department
PO Box 909
Ajo, AZ 85321

To Whom 1t may Concern

Ajo/Gibson Volunteer Fire Department is requesting an extension of the deadline to
narrowband the existing UHF/VHF wideband voice radio system know as Pima County
F3; FCC Rule Section 90.203(j).

At this time we do not have the necessary equipment to comply with the FCC Rule
change, and the expense of totally changing our existing radio communications system,
not to mention the maintenance of the new equipment, is so overwhelming at this point
that we, as an exceptionally small Arizona Fire Department, are researching all possible
ways of financing these changes.

Ajo/Gibson Volunteer Fire Department has committed to complying to the FCC changes
for the UHF and VHF radio systems. However at this time unable to meet the current
deadline and has no other reasonable alternative or additional resources to address
narrowbanding for its existing VHF/UHF systems. In view of the circumstances of this
case, application of the narrowbanding rule would be unduly burdensome and contrary to
the public nterest.

Based on the issues listed above, we are requesting a favorable grant of this waiver
request so that we may continue with our VHF/UHF wideband system operations until
our Fire Department is able to fully transition to narrowband. If you have any questions

or require additional information regarding this request, please feel free to contact me at
(6€02)399-9382

Chief David Tibbitt
Ajo/Gibson Volunteer Fire Department



PIMA COUNTY

UHF/VHF Narrowbanding Questionnaire

The Federal Communications Commission (FCC) has set January 1, 2013 as the deadline for all VHF and UHF Public Safety and
Industrial/Business land mobile radic (LMR) systems in the 150-174 MHz and 421-512 MHz bands 1o migrate from 25 kHz channel bangwidih to
12.5 kHz or narrower technology. After January 1, 2013, licensees not operating at 12.5 kHz efficiency will be in violation of the FCC's rules and
could be subject {o FCC enforcement action, which may include admonishment, monetary fines, or loss of license.

Information about narrowbanding benefits, frequently asked questions, links to information and resources and other relevant information may be
obtained alwww.fcc.govinarrowbanding Narrowbanding related questions may be submitled to the FCC alarrowbanding@fcc.gowv.

The PCWIN Executive Management Committee has directed PCWIN staff to prepare a regional request for waiver to defer the need to
narrowband frequencies and equipment for those agencies that will abandon the use of UHF/VHF spectrum licenses and equipment after

PCWIN systems are cutover; currently scheduled for first quarter of calendar year 2014f your agency will continue to operate on your
UHF/VHF licenses after PCWIN cutover, you are required to narrowband your solutions prior to the January 1, 2013 deadlineé\

regional request for waiver is intended to seek approval for jurisdictions that will fransition te 800 MHz spectrum, as a paricipant in the new
PCWIN regional veice radio system, avoid unnecessary narrowbanding activities and cost. This process does not guarantee that a waiver will bej
granied. You are advised to plan a process lhat will enable your compliance with the narrowbanding requirement. Your process should include 4
determination of how narrowbanding will affect your system, a compliance plan, schedule and budget appropriation. A list of manufacturers and
narrowband-compliant equipment is available ahttp://psc.apcointl.org/2010/01/01/narrowbanding/

In accordance with the July 13, 2011, FCC Public Notice regarding guidance for submission of requests for waiver, this guestionnaire is being
distributed to gather information from agencies, to determine their committment to parlicipate in the PCWIN system, and to identify those
interested in participating in a regional request for waiver.

The content of this questionnaire has been developed to satisfy the specific application requirements established by the FCC. A full and
complete response is needed to determine your interest and eligibility to participale in a regional waiver request.

1) Do you wish to participate in a regional waiver request? [Yes | If NO, retum the quastionnalre,
If YES, complete tha questionnaire and return it.

2) What steps have you already taken to plan for, initiate, and complete the transition to narrowband operations?

The Pima County Sheriffs Department (PCSO} provides dispatch services for the Ajo-Gibson Volunteer Fice Department, Why Fire District ahd
Ajo Ambulance via a VHF frequency licensed to Pima County. Both fire departments are small agencies in western Pima County lacking
resources to narrowband their existing equipment or to provide PCSD with replacement equipment so we can continue to disptach them. PCSD
operates a GE MASTR Il VHF repeater on Childs Mountain and a GE MASTR |l base station in the dispatch center. Neither are narrowban
capable. These agencies are participants in the Pima County Wireless Integrated Network Project, a regional public safety communications
system project that will replace muliiple legacy systems by July 2014, including those operated by these agencies. We seek a temporary walver
to provide time to transition services to the new regional radio system.

3

-~

Describe the size and complexity of your current system:
VHF conventional system with one repeater on Childs Mountain, Ajo, Pima County, Arizona. The repeater serves approximately 40 end use
It provides voice and tone paging services lo dispaich volunteer and pari time fice and emergency medical responders,

L

4

—

Describe any system upgrades or improvements, in addition to narrowbanding. that are planned:
Pima County does not intend to upgrade or replace its equipment. By July 2014, the Pima County Wireless Integrated Network will go live apd
provide alternative communications capabilities.

7

-

If a waiver is granted. how will wideband operations after January 1, 2013, affect neighborhing systems, interoperability relationships, or other
interdependencies?

If the waiver is granted, PCSD will continue to dispatch for the fire and EMS responders in a small rural community in western Pima County.
We will also continue to have interoperable communications with U.S. Custems and Border Protection, and the National Park Service until
alternative services are available through completion of the PCWIN project.

6) After migrating communications services from your UMF/VHF system to the PCWIN 800 MHz system, will you relinquish UHF/VHF spectrum?

(Please specify on the Frequency Warkshest which of your licenses will and will not be relinquished)

3212012 Agency Questionnaire - PCSD



PIMA COUNTY

7) Describe your current equipment and whether it is narrowband-capable or must be replaced or upgraded. A list of manufacturers and
narrowband-compliant equipment is available ahttp://psc.apcointl.org/2010/01/01/narrowbanding/

Base Stations/Repeaters: Quantity
Make: | GE Model: [MASTR Il VHF Narrowband Capability: Replacement Required 1
Make: |GE Maodel: [MASTR Il VHF Narrowband Capability: Replacement Required 1
Make: Model: Narrowband Capability.
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Mobile Radios:
Make: Model: Narrowbarnd Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Marrowband Capability:
Make: Model: Marrowband Capability:
Make: Model: Marrowband Capability:
Make: Model: Narrowband Capability;
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Portable Radios:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability;
Make: Madel: Narrowband Capability:
Make: Modetl: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Voters:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
Make: Model: Narrowband Capability:
31212012 Agency Questionnaire - PCSD




PIMA COUNTY

8) If a regional waiver request is denied, what funding source will you use to achieve compliance? Describe your budgetiing process;
does your budget require government approvat or a multi-year budget process?

The fire and EMS providers will be required to replace County equipment or find and alternative dispatch agency. There are no local alternajive
dispatch agencies. The Why Fire District reports that approximately half of their mobile and portable radios are not narrowband capable an
that they do not have the financial resources to reptace the equipment.

Budgetary Needs]{ $ 15,000.00 | Enter the rough order magnitude cost to replace/upgrade equipment.

9) Is your agency committed to migrating your voice communications to the PCWIN regional communications system?[Yes |
10} Does your agency designate Pima County to take the lead on the regional waiver request on your behall?

11} Points of Contact

Person completing this questionairre: Point of contact for follow up guestions:
Agency: Pima County Sheriffs Department Pima County Sheriffs Depariment
Name: Captain Paul Wilson Captain Paul Wilson
Telephone: (520) 741-4878 {520) 741-4878
E-Mail: Paul. Wilson@shariff pima.aov Paul Wilson@s heriff pima.aov
Address: 1750 E. Benson Hwy 1750 E. Benson Hwy
City, State: Tucson, AZ Tucson, AZ
Zip Code: 85714 85714

Additional information is required on the Frequency Worksheet. Please describe how each frequency 15 used, and whether or not it will be
relinquished after transitioning to the PCWIN system.

Direct any questions about the Pima County regional narrowbanding waiver request to
Larry Sayers at Larry.Sayers@pima.gov or (520) 400-7115.

Return completed questionnaires and Frequency Worksheets to:

Pima County Wireless Integrated Network
Regional Narrowbanding Waiver Request
33 N. Stone Avenue, Suite 1810
Tucson, AZ 85701

or by e-mail to Larry, Sayers@pima.gov

37212012 Agency Questionnaire - PCSD



PiMA, COUNTY OF

PIMA COUNTY FCC RADIO FREQUENCIES

KLU459 2 1255 WELL RD AJO 32| 2256|112 | 51 |s88 524 Base Stat| 1 |155.4150( 120 [ 110)voice No
PIMA, COUNTY OF |KLU45% 2 1259 WELL RD AJO 32| 22| 56| 112 | 51 | 566 524 15 Base Stat| 1 |155.7000| 120 | 110|Voice No
PIMA, COUNTY OF |KLU459 2 1259 WELL RD AJO 32| 22]s6]112] 51 [s68 524 15  [Basestat| 1 [155.8100] 120 | 110|voice No
PIMA, COUNTY OF |KLU459 2 1259 WELL RD AJO 32|22 | 56| 1i2 | 51 | 566 524 15 Base Stat| 1 155.4750| &0 55| Voice No
IPIMA. COUNTY OF [KXVv642 1 CHILDS MOUNTAIN |AJO 32|125| 50| 112 | 56 | 396 a75 21 Base Stat| 1 |[155.8950| 120 Voice No
|PiMA, COUNTY OF |wyz441 3 CHILDS MTN AJO 32| 25| 50| 112 | 56 | 396 975 15  |Repeater| 1 [155.0850] 100 | 400|voice No
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Pima County Wireless Integrated Network

Executlve Managament
Committee:

Clarence W. Dupnik, Chair
Pima County Sheriff

Mike Hein
Pima County Office of
Emergency Management

Chief Roberlo Villasefior
Tucson Police Department

Chief Danlel Sharp
Cro Valley Police Depariment

Chief Joseph Delgado
Tohono O'odham Tribal Police

Chief Anthony Daykin
Untversity of Arizona Police
Department

Chief Jim Critchley
Tucson Fire Department

Chief Jeft Piechura
Northwest Fire District

Chief Doug Chappell
Drexel Heighls Fire District

Pima County
WINS!

A 2004 Bond Project

December 27, 2011

Federal Communications Commission
445 12" Street SW
Washington, DC 20554

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to
Extend the Deadline for Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully
submitted a Request for Waiver to the Federal Communications Commission on
behalf of specific participants of the Pima County Wireless Integrated Network
Project (PCWIN) to temporarily waive any Commission rules that would prohibit
them from using licensed wideband VHF/UHF spectrum until Pima County’s
regional 800 MHz public safety voice radio network is complete.

The PCWIN Executive Management Commiitee encouraged the County to make
this application. Some PCWIN participant agencies have counted on the
implementation of the PCWIN radie network to provide an alternative to
narrowbanding obsolete VHF/UHF equipment. Unfortunately, the PCWIN radio
network will not be completed by the January 2013 narrowbanding deadline. The
PCWIN Executive Management Committee asks that the Federal Communications
Commission grant Pima County’s request to waive compliance requirements for
the specific agencies detailed in the waiver request until July 1, 2014, so project
participants can proceed with the implementation of the PCWIN regional voice
radio system, and not bear the cost of narrowbanding outdated equipment, which
will uitimately be replaced by our capital improvement project.

Our project and its participants continue to work diligently and in good faith to
design and implement an interoperable network, giving our first responders the
best technology and equipment to protect and serve the citizens of Pima County
for years to come. Qur project is complicated, but we are beginning to see the
results of our hard work, and the hard work of those who support us in this effort.
Voice and microwave radio contracts have been executed and the detail design for
both technologies is complete. Site development is underway, and installation of
equipment will begin in 2012.

Pima Counly Wireless Integrated Network Staff Office
33 N. Stone, 18" Floor, Suite 1810 » Tucson, AZ 85701
Mailstop: DT-BAB18-409
hitp:/iwww . bonds.pima.aov/\Wireless/Index.himi



Thank you for your consideration in this request. If you have additicnal questions or concerns,
please contact Captain Paul Wilson, PCWIN Project Administrator at {520)724-7200.

Respectfully Submitted,

@y, O

Clarence W. Dupnik, Chairman
Sheriff of Pima County

CWD/crh



Avra Valley Fire District

15790 W. Silverbell Road

h -
Marana, AZ 85653-9577 Phone (320} 682-3255

Fax (520-682-5458

e
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Decembper 26 2011

Federal Communications Commissian
1270 Fairfieid Road
Gettysburg. PA 17325

Re PFima County Arizona Requesi for Waiver of the Commissions Rules to Extend the
Deadline for Transition 1o Narrowband Operations

Pursuant 1o Section 47 CF R § 1.825(b)(3). Pima County. Arizena has respectfully submitted a
Request for Waver to the Federal Communications Commission on behalf of specific
participants of the Fima County Wireless Integrated Network Froject (PCWIN) o temporarily
waive any Commission rules that would protubit them from using licensed wideband VHF/UHFE
spectrum untif Pima County's regional 800 MHz public safety vaice radio network is complete.

The Avra Valley Fire District supports the Puna County Request for Waiver

We suppont the Federal Communicabions Commussion's efforts 1o narrowtand for spectrum
efficiency However. we feel that an extension of the narrowband deadiline to July 1. 2014 is
reasonable  Pima County and its pariners. including the Avra Valley Fire District. are working
expeditiously to create a state-of-the-art radio system to serve approximately one milion Pima
County residents.  Our first responders deserve the best equipment to protect and serve our
community and this project offers that outcome

Some of the PCWIN project participants have counied on the timely implementation of the
PCWIN radic network to provide an afternative to narrowbanding obsolete VHF/UHF egquipment
Unfortunately. the new regional network will not be completed by the January 2013
narrowbanding deadiing

it 15 unreasonable to expect agencies to expend precious rescurces to replace obsolele
equipment that is to be replaced by the Pima County capital improvernent project We do not
believe in the short term that public safely communications in our region will be negatively
impacied by approval of the Pima County Request for Waiver

Thank you for your consideration of Pima County s request  We support it and recommend
approval

Sincerely.

P

Fire Chief. Brian Delfs -

"Our Family Helping Your Family”



CORONA de TUCSON
FIRE DEPT

99 E. Tallahassce Dr.
Corona de Tucson, AZ 85641
Administration Office (520) 762-5007
Fax (520) 762-5992

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend the Deadline for
Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submiried a Request
for Waiver to the Federal Communications Commission on behalf of specific participants of the Pima
County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission rules that
would prohibit them from using licensed wideband VHE/UHF spectrum unti} Pima County's regional 800
MHz public safety voice radio network is complete.

The Corona de Tucson Fire Department supports the Pima County Request for Waiver.

We support the Federal Communications Commission's efforts to narrowband for spectrum
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, Is
reasonable. Pima County and its partners, including the Corona de Tucson Fire Department, are
working expeditiously to create a state-of-the-ar radio system to serve approximately one million
Pima Ceunty residents. Our first responders deserve the best equipment to protect and serve
our community and this project offers that outcome.

Some of the PCWIN project participants have counted on the timely implementation of the
PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF equipment.
Unfortunately, the new regional network will not be completed by the January 2013
narrowbanding deadline.

It is unreasonable to expect agencies to expend precious resources o replace obsolete
equipment that is to be replaced by the Pima County capital improvement project. We do not
believe in the short term that public safety communications in our region will be negatively
impacted by approval of the Pima County Request for Waiver,

Thank you for your consideration of Pima County’s request. We support it and recommend approval.

Respeclfully Submitted,
:/.

Fire C_ﬁP ief Bruce

Corona de Tucsen Fire Departiment

~e ] e~



EST Lo i A AL S fitd et ESEOEF B | James Bertrand, Chair
3030 S. Camino Verde. Tucson, Arizona 85735-8971 Cheryl Cecil, Clerk

Phone: (520) 883-4341 Fax: {520) 883-3314 Laura Dailey
www drexelhire.net Charles Mendonca

David Tormnborn

re Chiel
Douglas Chappell
December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend the Deadline for
Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b}(3}, Pima County, Arizona has respectfully submitted a Request
for Waiver to the Federal Communications Commission on behalf of specific participants of the Pima
County Wireless integrated Network Project (PCWIN) to temporarily waive any Commission rules that
would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County’s regional 800
MHz public safety voice radio network is complete.

The Drexel Heights Fire District supports the Pima County Request for Waiver.

We support the Federal Communications Commission’s efforts to narrowband for spectrum efficiency.
However, we feel that an extension of the narrowband deadline to July 1, 2014, is reasonable. Pima
County and its partners, including the Drexel Heights Fire District, are working expeditiously to create a
state-of-the-art radio system to serve approximately one million Pima County residents. Qur first
responders deserve the best equipment to protect and serve our community and this project offers that
outcome.

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN radio
network to provide an alternative to narrowbanding obsolete VHF/UHF equipment. Unfortunately, the
new regional network will not be completed by the January 2013 narrowbanding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that
is to be replaced by the Pima County capital improvement project. We do not believe in the short term
that public safety communications in our region will be negatively impacted by approval of the Pima
County Request for Waiver.

Thank you for your consideration of Pima County’s request. We support it and recommend approval.

Fire Chief / Administrator



ELEPHANT HEAD VOLUNTEER FIRE
DEPARTMENT, INC.

January 3, 2012

December 27, 2011

Federal Communications Commission
1270 Farfield Road
Gertysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend the Deadline for Transition
to Narrowband Operations

Pursuant to Secuon 47 C.ER. § 1.925(b)(3), Puna County, Arizona has respectfully submitted a Request for
Waiver to the Federal Communicauons Commission on behalf of specific partcipants of the Pima County
Wireless Integrated Nenwork Project (PCWIN) to temporarily waive any Cominission rules thar would prohibit
them from using licensed wideband VHF/UHF spectrum until Pima County’s regional 800 MHz public safety
voice radio nerwork is complete.

The Elephant Head Volunteer Fire Deparmment supports the Pima County Request for Whaiver.

We support the Federal Communicauens Commission’s efforts to narrowband for spectrum efficiency.
However, we feel that an extension of the narrowband deadline to July 1, 2014, 1s reasonable. Pima County and
its partners, including the Elephant Head Volunteer Fire Department, are working expeditiously to create a state-
of-the-art radio system to serve approximately one million Pima County residents. Our first responders deserve
the best equipment to protect and serve our community and this project offers that outcome.

Some of the PCWIN project partcipants have counted on the tmely implementation of the PCWIN radio
network to provide an alternative to narrowbanding obsolete VHF/UHF equipment.  Unformnately, the new
regional network will not be completed by the January 2013 narrowbanding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that is 1o be
replaced by the Pima County capital improvement project. We do not believe in the short rerm that public
safety communications in our region will be negauvely impacted by approval of the Pima County Requesrt for
Waiver.

Thank you for your consideration of Pima County’s request. We support it and recommend approval.

Respectfully Submitted,

Assistant Chief Steve Hulland
Elephant Head Volunteer Fire Department

PO 6385 ¢ AMADO, ARIZVONA « 85045
PHTONTE- 3206200050 « FAN: 520-505.5717



GOLDER RANCH FIRE DISTRICT

Fire « Rescue «Medical
3885 E. Golder Ranch Drive
Tucson Arizona 85739
(520) 825-9001 / FAX (520) 825-8043

Chief Randy Karrer

December 29, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the
Deadline for Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a
Request for Waiver to the Federal Communications Commission on behalf of specific
participants of the Pima County Wireless Integrated Network Project (PCWIN) to temporarily
waive any Commission rules that would prohibit them from using licensed wideband VHF/UHF
spectrum until Pima County's regional 800 MHz public safety voice radio network is complete.

The Golder Ranch Fire District supports the Pima County Request for Waiver.

We support the Federal Communications Commission's efforts to narrowband for spectrum
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, is
reasonable. Pima County and its partners, including the Golder Ranch Fire District, are working
expeditiously to create a state-of-the-art radio system to serve approximately one million Pima
County residents. Our first responders deserve the best equipment to protect and serve our
community and this project offers that outcome.

Some of the PCWIN project participants have counted on the timely implementation of the
PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF equipment.
Unfortunately, the new regional network will not be completed by the January 2013
narrowbanding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete
equipment that is to be replaced by the Pima County capital improvement project. We do not
believe in the short term that public safety communications in our region will be negatively
impacted by approval of the Pima County Request for Waiver.

Thank you for your consideration of Pima County's request. We support it and recommend

approval.

Respectfully Submitted,

Gf

Chief Randy Karrer
Golder Ranch Fire District



s, I NORTHWEST FIRE DISTRICT .
‘NN /ING RESIDENTS OF THE NORTHWEST FIRE DISTRICT, THE FLOWING WELLS &\‘W

COMMUNITY AND THE TOWN OF MARANA

ADMINISTRATION/LIFE SAFETY SERVICES 4

5225 W. MASSINGALE RD. %ﬂ“i“.;ﬁe
TUCSON AZ 85743 4

PHONE: (520) 887-1010 FAX:(520)B87-1034 www.narthwestfire.org

December 27, 2011

Federal Communications Commission

1270 Fairfield Road

Gettysburg, PA 17325

Re: Pima County, Arizona Reguest for Waiver of the Commission’s Rules to Extend the Deadline for
Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a Request
for Waiver to the Federal Communications Commission on behalf of specific participants of the Pima
County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission rules that
would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County’s regional 800
MHz public safety voice radio network is complete.

The Northwest Fire District supports the Pima County Request for Waiver.

We support the Federal Communications Commission’s efforts to narrowband for spectrum efficiency.
However, we feel that an extension of the narrowband deadline to July 1, 2014, is reascnable. Pima
County and its partners, including the Northwest Fire District, are working expeditiously to create a
state-of-the-art radic system to serve approximately one million Pima County residents. Our first
responders deserve the best equipment to protect and serve our community and this project offers that
outcome.

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN radio
network to provide an alternative to narrow banding obsolete VHF/UHF equipment. Unfortunately, the
new regional network will not be completed by the January 2013 narrow banding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that
is to be replaced by the Pima County capital improvement project. We do not believe in the short term
that public safety communications in our region will be negatively impacted by approval of the Pima
County Request for Waiver.

Thank you for your consideration of Pima County’s request. We support it and recommend approval.

Respectfully Submitted,

YD

Chief Jeff Piechura
Northwest Fire District

NorrrwesT Fing DisTRICT 15 PROUD TO 8 ACCREDITED BY THE Commssion on Fire AccReomanion INTERNATIONAL




Execulive Managemant
Commities:

Chamence W Dupnik, Chaie
Pina County Sherifl

Mike Hein
Pirnis County Office of

Emerpancy Managament

Cteef Roberio Vifissefior
Tueson Police Departmant

Chief Daniet Sharp
o Vaifey Police Ueparbmient

0

Chtaf Joseph Delgado
Tohone ('odham Yabal Police

Cief Anony Dayiat
L riversity of Anzone Potice
Departmerd

Chief Jim Cnichley
Tucson Fiie Depariment

Chief Jeff Pigchura
Kotthwest Fire Disinat

chiel Doug Chappell
[irexel Heghts Fire Disinet

2200+ & TA7AS Camino De Oeste = Tuoson! APFbna BE748' « Phiohe (520/879-572¢ ¥ FAX (520) 879-6730 ———

Pima County Wireless Integrated Network

PASCUA YAQUI TRIBE
FIRE DEPARTMENT

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re Pima County, Arizona Reques! for Waiver of the Commission's Rules to
Extend the Deadline for Transition to Narrpwband Operations

Pursuant to Section 47 CFR § 1.925(b{3). Pima County, Arizona has
respectfully submitted a Request for Waiver to the Federal Communications
Commission on behalf of specific participants of the Pima County Wireless
Integrated Network Project (PCWIN) to temporarly wawe any Comnussion rules
that would prohibit them from using licensed wideband VHF/UHF spectrum unifil
Pima County’s regional 800 MHz public safety voice radio network is complete

The Pascua Pueblo Fire Department supports the Pima County Request for
Waiver

We support the Federal Communications Commission’s efforts to narrowband for
spectrum efficiency. However, we feel that an extension of the narrowband
deadline to July 1. 2014, is reascnable. Pima County and its partners, including
the Pascua Pueblo Fire Depariment are working expeditiously to create a state-
of-the-art radic system to serve approximately one milhon Pima County
residents  Qur first responders deserve the best equipment 0 protect and serve
our community and this project offers that outcome

Some of the PCWIN project participants have cournted on the timely
implementation of the PCWIN radio network to provide an alternative to
narrowbanding obsolete VHF/UHF equipment Unfortunately, the new regionat
network will not be completed by the January 2013 narrowbanding deadime.

It 18 unreasonable to expect agencies to expend precious resources te replace
obsolete equipment that is to be replaced by the Pma County capital
improvement project. We do not believe in the short term that public safety
communications i our region will be negatively mpacted by approval of the
Pima County Request for Waiver,

Thank you for your consideration of Pima County's request  We svpport + and
resommend approval
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‘1 - Respectfully-Submitted,
Chief Andre Matus

Pascua Pueblo Fire Department

L 7474 &, Camino De Qeste « Tucson, Arizong 85748 « Phone (520) §78-5720 » FAX (520} 875-5730 v



Picture Rocks Fire District
12121 W. Picture Rocks Road

Tucson, AZ 85743-8773

Office (520) 682-7878 Fax (520) 682-0421

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules t¢ Extend the Deadline for
Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a
Request for Waiver to the Federal Commanications Commission on behalf of specific participants of
the Pima County Wireless Integrated Network Project (PCWIN) to temporarily waive any
Commission rules that would prohibit them from using licensed wideband VHF/UHF spectrum unti}
Pima County’s regional 800 MHz public safety voice radio network is complete.

The Picture Rocks Fire District supports the Pima County Request for Waiver,

We support the Federal Communications Commission’s efforts to narrowband for spectrum
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, is
reasonable. Pima County and its partners, including the Picture Rocks Fire District, are working
expeditiously to create a state-of-the-art radio system to serve approximately one million Pima
County residents.  Qur first responders deserve the best equipment to proteet and serve our
communify and this project offers that outcome,

Some of the PCWIN project participants have counted on the timely implementation of the
PCWIN radio network to provide an alternative fo narrowbanding obsolete VHFAJHF
equipment. Unfortunately, the new regional network will not be completed by the January
2013 narrowbanding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete
equipment that is to be replaced by the Pima County capital improvement project. We do
not believe in the short term that public safety communications in our region will be
negatively impacted by approval of the Pima County Request for Waiver,

Thank you for your consideration of Pima County’s request. We support it and recommend approval.

Brett Lane
T "
P

e T ety

Fire Chié R



P ima County .
Pima County Office of Emergency Management and Homeland Security
o E M 33 N. Stone Avenue, Ste. 1490, Tucson AZ 85701
(520) 798-0600 Office  (520) 243-7550 Fax

December 27, 2011

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend the
Deadline for Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b}(3), Pima County, Arizona has respectfully submitted a Request
for Waiver to the Federal Communications Commission on behalf of specific pariicipants of the Pima
County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission rules that
would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County's regional 800
MHz public safety voice radio network is complete.

The Pima County Office of Emergency Management and Homeland Security supporis the Pima County
Reguest for Waiver.

We support the Federal Communications Commission's efforts to narrowband for spectrum efficiency.
However, we feel that an extension of the narrowband deadiine to July 1, 2014, is reasonable. Pima
County and its partners, including the Pima County Office of Emergency Management and Homeland
Security, are working expeditiously to create a state-of-the-art radio system to serve approximately one
million Pima County residents. Our first responders deserve the best equipment to protect and serve
our community and this project offers that outcome.

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN radio
nefwork to provide an altemative to namowbanding obsolete VHF/UHF equipment. Unfortunately, the
new regional network will not be completed by the January 2013 namowbanding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that is
to be replaced by the Pima County capital improvement project. We do not believe in the short term that
public safety communications in our region will be negatively impacted by approval of the Pima County
Request for Waiver.

Thank you for your consideration of Pima County’s request. We support it and recommend approval.
Respectfully Submitted,

— 5
V't(ML—’\*—-/;-

Direbtor Mike Hein
Pima County Office of Emergency Management and Homeland Security
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December 27, 2011

Federal Commuuications Cominission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend the
Deadline for Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respecifulfy submitted a
Request for Waiver fo the Federal Communications Commission on behalf of specific
participants of the Pima County Wircless Integrated Network Project (PCWIN) to temporarily
waive any Commission rules that would prohibit them from using ficensed wideband VHFAUHF
spectrum until Pima County’s regional 800 MHz public safety voice radio network is complete.

The Rincon Valley Fire District supports the Pima County Request for Waiver.

We support the Federal Communications Comunission’s efforts to narrowband for spectrum
efficiency. However, we feel that an extension of the narrowband deadiine to July |, 2014, is
reasonable. Pima County and its partners, including the Rincon Valley Fire District, are working
expeditiously o create a state-of-the-art radio system to serve approximately one million Pima
County residents.  Our first responders deserve the best cquipment to protect and serve our
commnunity and this project offers that outcomne.

Some of the PCWIN project participants have counted on the timely implementation of
the PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF
equipment.  Unfortunately, the new regional network will not be completed by the
January 2013 narrowbanding deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete
equipment that is to be replaced by the Pima County capital improvement project. We
do not believe in the short term that public safety communications in our region will be
negatively impacted by approval of the Pima County Reguest for Waiver.

Thank you for your consideration of Pima County’s request. We support it and recommend
approval.

Respectfully Submitted,

Chief Karen Lundberg
Rincon Valley Fire District



TOHONO O°’ODHAM NATION

POLICE DEPARTMENT
P.O. Box 189
Rells, Arizona 85634
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Edward Reina, Jr. 1(866) 573-8673 Toll Free Joseph F. Delgado
Drector Chief of Police

December 27, 2011

Federa! Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend the Deadline for
Transition to Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)3), Pima County, Arizona has respecifully submitted a
Request for Waiver to the Federal Communications Commission on behalf of specific participants of
the Pima County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission
rules that would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County's
regional 800 MHz public safety voice radio network is complete.

The Tohono C'odham Tribal Police Department supports the Pima County Request for Waiver.

We suppor the Federal Communications Commission’s efforts to narrowband for spectrum efficiency.
However, we feel that an extension of the narrowband deadline to July 1, 2014, is reasonable. Pima
County and its partners, including the Tohono (Codham Tribal Police Department, are working
expeditiously to create a state-of-the-art radio system to serve approximately one million Pima County
residents. Our first responders deserve the best equipment to protect and serve cur community and
this project offers that outcome.

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN
radioc network to provide an alternative to narrowbanding obsolete VHF/UHF  equipment.
Unfortunately, the new regional network will not be completed by the January 2013 narrowbanding
deadline.

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment
that is to be replaced by the Pima County capital improvement project. We do nof believe in the short
term that public safety communications in our region will be negatively impacted by approval of the
Pima County Request for Waiver.

Thank you for your consideration of Pirna County’s request. We support it and recommend approval.

Respectfully Submitted, -

Joseph F. Delgado
Chief of Police
Tohono O'cdham Nation
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January 3, 2012

Federal Communications Commission
1270 Fairfield Road
Gettysburg, PA 17325

Re: Pima County, Arizona Request for Waiver of the Commission’s Rules to Extend ths
Deadline for Transition lo Narrowband Operations

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a
Request for Waiver to the Federal Communications Commission on behalf of specific
participants of the Pima County Wireless Integrated Network Project (PCWIN) to temporarily
waive any Commission rules that would prohibit them from using licensed wideband VHF/UHF
spectrum until Pima County's regional 800 MHz public safety voice radio network is complete.

The University of Arizona Police Department supports the Pima County Request for Waiver.

We support the Federal Communications Commission's efforts to narrowband for spectrum
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, is
reasonable. Pima County and its partners, including the University of Arizona Police
Department, are working expeditiously to create a state-of-the-art radio system to serve
approximately one million Pima County residents.  Our first responders deserve the best
equipment to protect and serve our community and this project offers thal outcome.

Some of the PCWIN project participants have counted on the timely implementation of the
PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF equipment.
Unfortunately, the new regional network will not be completed by the January 2013
narrowbanding deadline.

It is unreasonable to expect agencies o expend precious resources to replace obsolete
equipment that is to be replaced by the Pima County capital improvement project. We do not
believe in the short term that public safety communications in our region will be negatively
impacted by approval of the Pima Counly Request for Waiver,

Thank you for your consideration of Pima County’s request. We support it and recommend
approval.

>
Anthony Daykin
Chief of Police
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